Progress of works taken up with MPLADS Fund of Lok  Sabha MPs

 in Tsunami affected districts (as on 19.4.2006)

Andhra Pradesh

Krishna District
	Work Description
	Member of Parliament who have contributed
	Contribution in (Rs  lakh)
	Current Status

(As reported by the District Authorities)

	
	
	
	Amount Received 

from Nodal District

(Rs. in Lakh)
	Status of the works

	Place:

Gollapudum.

Construction of Cyclone shelter cum UP School building 

	Shri D. Ravinder Naik
	5
	5
	Implementing Agency
	DM, Housing, MTM

	
	Shri B. Vinod Kumar
	5
	5
	Work Sanction date (dd/mm/yyyy)
	4.12.2005

	
	Total
	10
	10
	Expenditure Incurred (in Rs Lakh)
	2.6

	
	
	
	
	Physical Progress (in %)
	40

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	30.11.2006

	
	
	
	
	Remarks
	

	
	
	
	

	Place:

Malakayalanka.
Construction of Cyclone shelter cum Community Hall 

	Shri Kotla Jaya Surya Prakash Reddy
	10
	10
	Implementing Agency
	DM, Housing, MTM

	
	Total
	10
	10
	Work Sanction date (dd/mm/yyyy)
	4.12.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	2.5

	
	
	
	
	Physical Progress (in %)
	41

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	30.11.2006

	
	
	
	
	Remarks
	


Progress of works taken up with MPLADS Fund of Rajya Sabha MPs

 in Tsunami affected districts (as on 31.7.2006)

Andhra Pradesh

Krishna District

	Work Description
	Member of Parliament who have contributed
	Contribution in (Rs  lakh)
	Current Status

(As reported by the District Authorities)

	
	
	
	Amount Received 

from Nodal District

(Rs. in Lakh)
	Status of the works

	Place:

K.P.T, Palem of Machilipatnam
Construction of Cyclone Shelter cum School Building 
	Dr. Manmohan Singh
	10
	10
	Implementing Agency
	DM, Housing, MTM

	
	Total
	10
	10
	Work Sanction date (dd/mm/yyyy)
	1.10.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	2.7

	
	
	
	
	Physical Progress (in %)
	44

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	30.11.2006

	
	
	
	
	Remarks
	

	
	
	
	

	Place:

Padatadika of Kruthivennu.
Construction of Cyclone Shelter cum School Building 
	Shri K. Rama Mohan Rao


	10
	10
	Implementing Agency
	DM, Housing, MTM

	
	Total
	10
	10
	Work Sanction date (dd/mm/yyyy)
	1.10.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	2.4

	
	
	
	
	Physical Progress (in %)
	43

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	30.11.2006

	
	
	
	
	Remarks
	

	
	
	
	

	Place:

Yesupuram of Nagayalanka

Construction of Cyclone Shelter cum School Building 


	Shri C. Ramachandraiah


	10
	10
	Implementing Agency
	DM, Housing, MTM

	
	Total
	10
	10
	Work Sanction date (dd/mm/yyyy)
	1.10.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	2.5

	
	
	
	
	Physical Progress (in %)
	41

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	30.11.2006

	
	
	
	
	Remarks
	

	
	
	
	

	Place:

Krishnapuram of Nagayalanka
Construction of Cyclone Shelter cum School Building 
	Shri V. Hanumantha Rao


	10
	10
	Implementing Agency
	DM, Housing, MTM

	
	Total
	10
	10
	Work Sanction date (dd/mm/yyyy)
	1.10.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	2.65

	
	
	
	
	Physical Progress (in %)
	45

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	30.11.2006

	
	
	
	
	Remarks
	

	
	
	
	

	Place:

Zinkapalemof nagayalanka
Construction of Cyclone Shelter cum School Building 
	Shri J.D. Seelam


	10
	10
	Implementing Agency
	DM, Housing, MTM

	
	Total
	10
	10
	Work Sanction date (dd/mm/yyyy)
	1.10.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	2.7

	
	
	
	
	Physical Progress (in %)
	45

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	30.11.2006

	
	
	
	
	Remarks
	

	
	
	
	

	Place:

Brahmarahgarimula of Nagayalanka
Construction of Cyclone Shelter cum School Building 
	Dr. Manmohan Singh
	1
	1
	Implementing Agency
	DM, Housing, MTM

	
	Shri K. Rama Mohan Rao
	1
	1
	Work Sanction date (dd/mm/yyyy)
	1.10.2005

	
	Shri C. Ramachandraiah
	1
	1
	Expenditure Incurred (in Rs Lakh)
	

	
	Shri V. Hanumantha Rao
	1
	1
	Physical Progress (in %)
	

	
	Shri J.D. Seelam
	1
	1
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	Shri Urkhao Gwra Brahma
	5
	5
	Expected / Actual date of Completion
	30.11.2006

	
	Total
	10
	10
	Remarks
	


