Progress of works taken up with MPLADS Fund of Lok  Sabha MPs

 in Tsunami affected districts (as on 31.1.2007)

Andhra Pradesh

Prakasam District
	Work Description
	Member of Parliament who have contributed
	Contribution in (Rs  lakh)
	Current Status

(As reported by the District Authorities)

	
	
	
	Amount Received 

from Nodal District

(Rs. in Lakh)
	Status of the works

	Place:

Karedu.
Supplying and fixation of Desalinaiton Plant 


	Shri G. Venkat Swamy
	10
	10
	Implementing Agency
	EE, RWS, Ongole

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	5.8.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	

	
	
	
	
	Physical Progress (in %)
	

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Not yet started

	
	
	
	
	Expected / Actual date of Completion
	

	
	
	
	
	Remarks
	Alternative work proposed

	
	
	
	

	Place:

Ulavapadu.
Purchase of Ambulance

	Shri M. Anjan Kumar Yadav
	5
	5
	Implementing Agency
	DM & HO, Ongole

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	5.8.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	5

	
	
	
	
	Physical Progress (in %)
	100%

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Completed

	
	
	
	
	Expected / Actual date of Completion
	16.11.2005

	
	
	
	
	Remarks
	


Progress of works taken up with MPLADS Fund of Rajya Sabha MPs

 in Tsunami affected districts (as on 31.1.2007)

Andhra Pradesh

Prakasam District

	Work Description
	Member of Parliament who have contributed
	Contribution in (Rs  lakh)
	Current Status

(As reported by the District Authorities)

	
	
	
	Amount Received 

from Nodal District

(Rs. in Lakh)
	Status of the works

	Place:

Kothapallepalem, Ulavapadu
Construction of Dry Fishing Platform 
	Shri Urkhao Gwra Brahma
	10
	10
	Implementing Agency
	EE, PR, Kandukur

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	12.9.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	10

	
	
	
	
	Physical Progress (in %)
	100

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Completed

	
	
	
	
	Expected / Actual date of Completion
	15.6.2006

	
	
	
	
	Remarks
	

	
	
	
	

	Place:

Pedapattapupalem, Kothapatnam
Construction of Dry Fishing Platform 
	Shri Dwijendra Nath Sharma


	10
	10
	Implementing Agency
	EE, PR, Ongole

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	12.9.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	10

	
	
	
	
	Physical Progress (in %)
	100

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Completed 

	
	
	
	
	Expected / Actual date of Completion
	30.10.2006

	
	
	
	
	Remarks
	


