Progress of works taken up with MPLADS Fund of Lok  Sabha MPs

 in Tsunami affected districts (as on 28.2.2007)

Tamil Nadu
Cuddalore District
	Work Description
	Member of Parliament who have contributed
	Contribution in (Rs  lakh)
	Current Status

(As reported by the District Authorities)

	
	
	
	Amount Received 

from Nodal District

(Rs. in Lakh)
	Status of the works

	Place:

Chetteripettai

Restoration and improvement at Chitteripettai-Rasapettai road KM 0/0-3/0 
	Shri P. Chidambaram
	10
	10
	Implementing Agency
	BDO(BP), Cuddalore

	
	Shri K. Subbarayan
	11
	11
	Work Sanction date (dd/mm/yyyy)
	16.8.2005

	
	Shri R. Velu
	11
	11
	Expenditure Incurred (in Rs Lakh)
	42 

	
	Shri S.K. Kharventhan
	10
	10
	Physical Progress (in %)
	100%

	
	Total
	42
	42
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Completed 

	
	
	
	
	Expected / Actual date of Completion
	22.7.2005

	
	
	
	
	Remarks
	

	
	
	
	

	Place:

Cuddalore

Construction of old age home 
	Shri J.M. Aaron Rashid
	10
	10
	Implementing Agency
	EE, PWD (Buildings), Cuddalore

	
	Prof. K.M. Kader Mohideen
	15
	15
	Work Sanction date (dd/mm/yyyy)
	22.7.2005

	
	Shri K.V. Thangka Balu
	5
	5
	Expenditure Incurred (in Rs Lakh)
	27

	
	3 MPs
	30
	30
	Physical Progress (in %)
	100

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Completed

	
	
	
	
	Expected / Actual date of Completion
	25.1.2007

	
	
	
	
	Remarks
	

	
	
	
	

	Place:

Paranglpettai

Construction of old age home 
	Shri Shailendra Kumar
	10
	10
	Implementing Agency
	EE, PWD (Buildings), Cuddalore

	
	Shri Brij Bhushan Sharan Singh
	10
	10
	Work Sanction date (dd/mm/yyyy)
	22.7.2005

	
	Shri Ram Gopal Yadav


	10


	10
	Expenditure Incurred (in Rs Lakh)
	27

	
	Total


	30


	30
	Physical Progress (in %)
	100

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Completed

	
	
	
	
	Expected / Actual date of Completion
	25.1.2007

	
	
	
	
	Remarks
	

	
	
	
	

	Place:

Kudikadu

Restoration and improvement Rasapettai - Kudikadu road km 0/0 - 2/6 
	Shri Daroga Prasad Saroj
	10
	10
	Implementing Agency
	BDO(BP), Cuddalore

	
	Shri Atiq Ahmed
	10
	10
	Work Sanction date (dd/mm/yyyy)
	16.8.2005

	
	Shri Chander Dev Prasad Rajbhar
	5
	5
	Expenditure Incurred (in Rs Lakh)
	36

	
	Shri Subrata Bose
	11
	--
	Physical Progress (in %)
	100

	
	4 MPs
	36
	25
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Completed

	
	
	
	
	Expected / Actual date of Completion
	30.6.2006

	
	
	
	
	Remarks
	

	
	
	
	

	Place:

Devanampattipam

Reconstruction of the bridge @ 0/0-2/4 of Devanampattipam


	Shri Rupchand Pal
	11
	11
	Implementing Agency
	DE, Highways, Cuddalore

	
	Shri Basudeb Acharia
	11
	10
	Work Sanction date (dd/mm/yyyy)
	12.7.2005

	
	Shri Anil Basu
	10
	10
	Expenditure Incurred (in Rs Lakh)
	139

	
	Dr. Sujan Chakraborty
	11
	11
	Physical Progress (in %)
	100

	
	Shri Santhosh Mohan Dev
	10
	11
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Completed

	
	Shri Hiten Barman
	11
	11
	Expected / Actual date of Completion
	15.1.2006

	
	Shri Pranab Mukherjee
	11
	11
	Remarks
	

	
	Shri Bir Singh Mehato
	11
	11
	
	

	
	Shri Santasri Chatterjee
	11
	10
	
	

	
	Smt. Minati Sen
	10
	10
	
	

	
	Dr. Ramachandra Dome
	10
	11
	
	

	
	Shri Sunil Khan
	11
	11
	
	

	
	Shri Amitava Nandy
	11
	--
	
	

	
	Shri Mahboob Zehedi
	11
	11
	
	

	
	
	150
	139
	
	

	
	
	
	
	
	

	Place:

Cuddalore
Construction of Library Block (3200 sq ft) for the Kandhaswamy Naidu College for Women, Cuddalore 
	Dr. M. Babu Rao
	10
	
	Implementing Agency
	Municipal Commissioner, Cuddalore

	
	Shri Chandra Pratap Singh
	10
	
	Work Sanction date (dd/mm/yyyy)
	27.11.2006

	
	Total
	20
	
	Expenditure Incurred (in Rs Lakh)
	

	
	
	
	
	Physical Progress (in %)
	

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	

	
	
	
	
	Expected / Actual date of Completion
	

	
	
	
	
	Remarks
	30.4.2007


Progress of works taken up with MPLADS Fund of Rajya Sabha MPs

 in Tsunami affected districts (as on 28.2.2007)

Tamil Nadu

Cuddalore District

	Work Description
	Member of Parliament who have contributed
	Contribution in (Rs  lakh)
	Current Status

(As reported by the District Authorities)

	
	
	
	Amount Received 

from Nodal District

(Rs. in Lakh)
	Status of the works

	Place:

Cuddalore

One Fisheries Training Institute


	Shri N. Jyothi
	20
	20
	Implementing Agency
	EE PWD (Buildings), Cuddalore

	
	Shri Tariq Anwar


	2.5
	2.5
	Work Sanction date (dd/mm/yyyy)
	30.1.2006

	
	Shri Ram Jeth Malani
	6.5
	6.5
	Expenditure Incurred (in Rs Lakh)
	22

	
	Shri Vedprakash P. Goyal
	10.5
	10.5
	Physical Progress (in %)
	

	
	Shri Praful Patel
	11
	11
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	Shri Dilip Kumar
	11
	--
	Expected / Actual date of Completion
	31.3.2007

	
	Late Shri Pramod Mahajan
	11
	11
	Remarks
	

	
	Shri T.T.V. Dhinakaran
	20
	20
	
	

	
	Total
	92.50
	82.5
	
	

	Place:

Uppanar Back water at village Nochikadu

Putting up High Level Bridge 


	Shri Lalit Kishore Chaturvedi
	70
	70
	Implementing Agency
	DE (H) Cuddalore

	
	Shri K. Jana Krishnamurthi 
	30
	30
	Work Sanction date (dd/mm/yyyy)
	7.8.2006

	
	Shri Santosh Bagrodia
	50
	50
	Expenditure Incurred (in Rs Lakh)
	--

	
	Total
	150
	150
	Physical Progress (in %)
	

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Not yet started

	
	
	
	
	Expected / Actual date of Completion
	31.10.2007

	
	
	
	
	Remarks
	

	Place:

Jayankondapttinam village

Construction of two Cyclone Shelters 


	Shri Santosh Bagrodia
	41
	41
	Implementing Agency
	BDO (BP), Cuddalore

	
	Shri G.K. Vasan
	9
	9
	Work Sanction date (dd/mm/yyyy)
	15.5.2005

	
	Shri Kalraj Mishra
	20
	20
	Expenditure Incurred (in Rs Lakh)
	

	
	Total
	70
	70
	Physical Progress (in %)
	

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	31.3.2007

	
	
	
	
	Remarks
	

	Place: MGR Thittu village
Putting up of protective bund

	Shri R.K. Dhawan
	10
	10
	Implementing Agency
	Executive Officer, Killai Spl. Village Pt.

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	25.5.2006

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	9

	
	
	
	
	Physical Progress (in %)
	100

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Completed

	
	
	
	
	Expected / Actual date of Completion
	31.12.2006

	
	
	
	
	Remarks
	

	Place: Andarmullipallam village

Construction of Community Hall  

	Smt. Sukbuns Kaur 
	10
	10
	Implementing Agency
	BDO(B)

Kurinjipadi

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	25.5.2006

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	9

	
	
	
	
	Physical Progress (in %)
	100

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Completed

	
	
	
	
	Expected / Actual date of Completion
	25.12.2006

	
	
	
	
	Remarks
	

	Place: Samiyarpettai village

Desilting and providing Retaining wall to channel

	Shri Harendra Singh Malik
	20
	20
	Implementing Agency
	BDO(BP), Parangipettai

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	23.5.2006

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	12

	
	
	
	
	Physical Progress (in %)
	10

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	31.1.2007

	
	
	
	
	Remarks
	

	Place: Sothikuppam village

Putting up Jetty with Lighting arrangements for approach

	Shri Dharampal Sabharwal 
	10
	10
	Implementing Agency
	BDO(BP)

Cuddalore

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	23.5.2006

	
	
	
	
	Expenditure Incurred (in Rs. Lakh)
	10

	
	
	
	
	Physical Progress (in %)
	100

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Completed 

	
	
	
	
	Expected / Actual date of Completion
	31.8.2006

	
	
	
	
	Remarks
	

	Place: Devanampattinam village

Putting Jetty with Lighting Arrangement

	Shri R.K. Dhawan
	1
	1
	Implementing Agency
	M.C., Cuddalore

	
	Smt. Sukbuns Kaur 
	1
	1
	Work Sanction date (dd/mm/yyyy)
	6.6.2006

	
	Shri Dharampal Sabharwal 
	1
	1
	Expenditure Incurred (in Rs Lakh)
	12

	
	Shri Harendra Singh Malik
	11
	11
	Physical Progress (in %)
	

	
	Shri Varinder Singh Bajwa
	1
	1
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Completed

	
	Total
	15
	15
	Expected / Actual date of Completion
	30.11.2006

	
	
	
	
	Remarks
	

	Place: Devanampattinam, Cuddalore

CC Road and Floord Protection Wall in an around Kathirvelchetty Street, Devanampattinam, Cuddalore

	Shri L.N. Sharma
	10
	10
	Implementing Agency
	M.C., Cuddalore

	
	Shri Varinder Singh Bajwa
	10
	10
	Work Sanction date (dd/mm/yyyy)
	6.6.2006

	
	Total
	20
	20
	Expenditure Incurred (in Rs Lakh)
	6

	
	
	
	
	Physical Progress (in %)
	10

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	20.1.2006

	
	
	
	
	Remarks
	


