Progress of works taken up with MPLADS Fund of Lok  Sabha MPs

 in Tsunami affected districts (as on 31.1.2007)

Tamil Nadu
Kanyakumari district
	Work Description
	Member of Parliament who have contributed
	Contribution in (Rs  lakh)
	Current Status

(As reported by the District Authorities)

	
	
	
	Amount Received 

from Nodal District

(Rs. in Lakh)
	Status of the works

	Place:

Chinnamuttom
Drediging of Chinnamuttom Fishing Harbour and restoring of infrastructure facilities like generator room, water supply arrangements, aution hall, etc. 
	Shri Radhey Sham Kori
	10
	10
	Implementing Agency
	EE, Fishing Harbor

	
	Shri Akhilesh Yadav
	10
	10
	Work Sanction date (dd/mm/yyyy)
	10.8.2005

	
	Shri Raj Babbar
	10
	10
	Expenditure Incurred (in Rs Lakh)
	90.00

	
	Shri Harikewal Prasad
	10
	10
	Physical Progress (in %)
	

	
	Kunwar Rewati Raman Singh
	10
	10
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	Shri Atal Bihar Vajpayee
	10
	10
	Expected / Actual date of Completion
	30.6.2007

	
	Shri Mahabir Prasad
	10
	10
	Remarks
	

	
	Shri Lalmani Prasad
	10
	10
	
	

	
	Shri Mohan S. Delkar
	10
	10
	
	

	
	Shri E. Ponnuswamy
	15
	--
	
	

	
	Shri Afzal Ansari
	5
	5
	
	

	
	Shri P.A. Sangma
	10
	10
	
	

	
	Total
	120
	105
	
	

	
	
	
	

	Place:

Enayamputhenthurai in Kanniyakumari District at Simon Colony
Construction of fish landing centre with RCC Jetty 
	Smt. Pratibha Singh

	10

	10
	Implementing Agency
	EE, Fishing Harbor

	
	Dr. (Col.) D.R. Shandil

	10

	--
	Work Sanction date (dd/mm/yyyy)
	30.12.2005

	
	Shri Chander Kumar

	10

	10
	Expenditure Incurred (in Rs Lakh)
	112.5

	
	Shri Churchill Alemao

	10
	10
	Physical Progress (in %)
	

	
	Shri Namo Narain Meena

	25

	25
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	Shri Girdhari Lal Bhargava

	10

	10
	Expected / Actual date of Completion
	30.6.2007

	
	Smt. Susheela Lakshman Bangaru
	10
	10
	Remarks
	

	
	Shri V.P. Singh
	10
	10
	
	

	
	Shri Sachin Pilot
	5
	5
	
	

	
	Shri Ramswaroop Koli
	10
	10
	
	

	
	Shri Bhanwar Singh Dangawas
	10
	10
	
	

	
	Shri Subhash Maharia
	10
	10
	
	

	
	Shri Shrichand Kriplani
	10
	10
	
	

	
	Shri Pusp Jain
	10
	10
	
	

	
	Total
	150
	140
	
	


Progress of works taken up with MPLADS Fund of Rajya Sabha MPs

 in Tsunami affected districts (as on 31.1.2007)

Tamil Nadu

Kanyakumari

	Work Description
	Member of Parliament who have contributed
	Contribution in (Rs  lakh)
	Current Status

(As reported by the District Authorities)

	
	
	
	Amount Received 

from Nodal District

(Rs. in Lakh)
	Status of the works

	Place:

One orphanage at Kanyakumari

	Dr. Karan Singh
	45
	45
	Implementing Agency
	B.D.O., Rajakka-mangalam

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	8.12.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	33.75

	
	
	
	
	Physical Progress (in %)
	20%

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	28.2.2007

	
	Total 
	45
	45
	Remarks
	

	
	
	
	

	Place:

Construction of Boat Jetty at Arockiyapuram
Cost: 40 lakh
	Shri T.T.V. Dhinakaran
	20
	20
	Implementing Agency
	EE, Fishing Harbor, Chinamuttom

	
	Shri Dilip Ray
	11
	11
	Work Sanction date (dd/mm/yyyy)
	20.6.2006

	
	Shri Birabhadra Singh
	9
	9
	Expenditure Incurred (in Rs Lakh)
	20

	
	
	
	
	Physical Progress (in %)
	

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	30.06.2007

	
	Total
	40
	40
	Remarks
	

	
	
	
	

	Place:

Fish Drying and processing centre at Kovalam
Cost Rs.50 lakh
	Shri Abani Roy
	6
	6
	Implementing Agency
	EE, Fishing Harbor, Chinamuttom

	
	Capt. Satish Sharma
	11
	
	Work Sanction date (dd/mm/yyyy)
	20.6.2006

	
	Smt. Sushma Swaraj
	11
	
	Expenditure Incurred (in Rs Lakh)
	25

	
	Shri Jayanta Bhattacharya
	11
	11
	Physical Progress (in %)
	

	
	Shri Manoj Bhattacharya
	11
	11
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	50
	28
	Expected / Actual date of Completion
	30.6.2007

	
	
	
	
	Remarks
	

	Place: Pallamthurai

Construction of multi-purpose hall

	Dr. Chhattra Pal Singh Lodha
	2
	2
	Implementing Agency
	BDO, Rajakkamangalam

	
	Shri Harish Rawat
	11
	11
	Work Sanction date (dd/mm/yyyy)
	12.6.2006

	
	Shri SK. Khabir Uddin Ahmed


	11
	11
	Expenditure Incurred (in Rs Lakh)
	13

	
	Shri Moolchand Meena
	1
	--
	Physical Progress (in %)
	

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	31.3.2007

	
	Total
	25
	24
	Remarks
	

	Place: Mulloorthurai

Construction of new pond and rain water augmentation

	Shri N. Jyothi
	20
	0
	Implementing Agency
	BDO, Munchirai

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	20.6.2006

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	

	
	
	
	
	Physical Progress (in %)
	

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Discontinued

	
	
	
	
	Expected / Actual date of Completion
	

	
	Total
	20
	0
	Remarks
	Work cancelled due to not feasibility of site due to impervious hard rock in the entire stretch.  Alternative work selected.

	Place: From Champakulam to Rajakkamangalam thurai

Widening of Chempatti Odai for recharge of ground water

	Shri Lalit Kishore Chaturvedi
	30
	
	Implementing Agency
	BDO, Rajakkamangalam

	
	Shri Yashwant Sinha
	15
	15
	Work Sanction date (dd/mm/yyyy)
	12.8.2006

	
	Shri Ashwani Kumar
	5
	5
	Expenditure Incurred (in Rs Lakh)
	

	
	
	
	
	Physical Progress (in %)
	

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	30.6.2007

	
	Total 
	50
	20
	Remarks
	

	Place: Kottillpadu (2 locations) in Colachel Municipality

Construction of culvert across AVM Channel (2 works @ Rs.3.5 lakh each)

	Shri N. Jyothi
	7
	7
	Implementing Agency
	Municipal Commissioner Colachel

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	23.11.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	6.125

	
	
	
	
	Physical Progress (in %)
	1 - 100%

1 – 40%



	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	1 – Completed

1 – Ongoing

	
	
	
	
	Expected / Actual date of Completion
	31.3.2007

	
	Total
	7
	7
	Remarks
	

	Place: Akkaraipalli in Colachel Municipality

Construction of culvert across AVM Channel

	Shri N. Jyothi
	3
	3
	Implementing Agency
	Municipal Commissioner

Colachel

	
	Shri Balawant Apte 
	0.5
	0.5
	Work Sanction date (dd/mm/yyyy)
	23.11.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	2.625

	
	
	
	
	Physical Progress (in %)
	30



	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	31.3.2007

	
	Total
	3.5
	3.5
	Remarks
	

	Place: Mondaicadu Special Panchayat

Construction of Minor Bridge across AVM channel in Mandaicadu

	Shri N. Jyothi
	5
	5
	Implementing Agency
	Executive Office, Mondaicadu

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	23.11.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	5

	
	
	
	
	Physical Progress (in %)
	100



	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Completed

	
	
	
	
	Expected / Actual date of Completion
	23.12.2006

	
	Total
	5
	5
	Remarks
	

	Place: Mondaicaduputhoor in Kolukootam Special Panchayat

Construction of Minor Bridge

	Shri N. Jyothi
	5
	5
	Implementing Agency
	Executive Officer

Kallukootam

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	23.11.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	3.75

	
	
	
	
	Physical Progress (in %)
	100

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Completed

	
	
	
	
	Expected / Actual date of Completion
	

	
	Total
	5
	5
	Remarks
	


