

CONTENTS

<u>Sl. No.</u>	<u>Subject</u>	<u>Page No.</u>
1.	Follow up action on the minutes of the meeting held on 12.08.2009.	2-3
2.	Items for discussion	
(i)	MPLADS implementation status - physical and financial.	3
(ii)	Pending Documents required for release of MPLADS Funds.	4
(iii)	C&AG Audit Paragraphs.	4-5
(iv)	Action taken on observations of NABCONS in the first two phases of study of physical monitoring.	5-6
(v)	Tsunami reconstruction/rehabilitation works.	6-7
(vi)	State level Monitoring Committees.	7
(vii)	Operationalisation of On-line Monthly Progress Reporting System.	7-8
(viii)	Updation/furnishing of data on MPLADS Software.	8-9
(ix)	Training of District Officials.	9
(x)	Any other item with the permission of the Chair.	9
Annexure I	Summary Statement for release/expenditure and works recommended/sanctioned of both Lok Sabha and Rajya Sabha Members of Parliament as on 31.12.2009.	
Annexure II	State-wise release of funds/expenditure in MPLADS including State-wise ranking as on 31.12.2009.	
Annexure III	Status of C&AG Para.	
Annexure IV	Tsunami reconstruction/rehabilitation works (only for A.P., T.N., Kerala and A&N Islands).	
Annexure V	State-wise Summary of Online MPR furnished.	
Annexure VI	Updation/furnishing of data on MPLADS Software.	
Annexure VII	List of documents required for release of pending Instalments.	
Annexure VIII	State-wise replies received on NABCONS reports.	

AGENDA NOTES

REVIEW MEETING WITH THE SECRETARIES OF THE STATE GOVERNMENTS/UNION TERRITORIES ON MPLADS AT 10.30 A.M. ON 2ND FEBRUARY, 2010.

Background

As per para 6.2 of the MPLADS Guidelines, the Ministry of Statistics and Programme Implementation will hold meetings in the States and also at the Centre at least once in a year to review the implementation of the MPLAD Scheme. To ensure better monitoring the Ministry of Statistics and Programme Implementation holds review meetings at the Centre twice a year. Nine such meetings have been held on 11.07.2005, 16.12.2005, 28.07.2006, 15.12.2006, 23.03.2007, 04.12.2007, 10.04.2008, 23.01.2009 and 12.08.2009.

1. Follow-up Action Taken on the Minutes of the meeting held on 12.08.2009

C&AG Audit Para for the year 1997 and 2000

The State Governments of Bihar, Kerala, Maharashtra, West Bengal and Nagaland were requested to send the complete replies by 15th September, 2009. These States are yet to send the requisite replies.

NABCONS Reports

The observations of the Physical Monitoring conducted by the NABCONS in the first phase were communicated to the concerned States for necessary action. Till date requisite replies have not been received from many States/UTs.

Sanction/Execution of Works

The representatives of the State Governments were requested to sanction and execute the works recommended by the 14th Lok Sabha MPs upto 18.05.2009. No report in this regard has been received from the District Authorities. The District Authorities should complete all works upto 14th Lok Sabha by 30.09.2010.

Uploading of data on MPLADS Software

Seven districts (4 in Bihar, 1 each in Gujarat, Manipur and Nagaland) have not uploaded the complete data since inception of the Scheme in the MPLADS Software despite various reminders.

Online Monthly Progress Reports

All State/UT Governments were requested to make Online Monthly Progress Reporting System fully operational but many State/UT Governments are still to meet this requirement.

State Level Monitoring Committees

Many State/UT Governments are not conducting and sending the minutes of the State/UT level meetings to monitor the implementation of MPLADS in their States/UTs.

Distribution of Unspent Balance

The status of distribution of unspent balance of former Rajya Sabha MPs has not yet been forwarded to the Ministry by many States/UTs.

2. ITEMS FOR DISCUSSION

(i) MPLADS IMPLEMENTATION STATUS PHYSICAL AND FINANCIAL

Physical Status – As on 31.12.2009, 12.90 lakh works have been recommended by the Members of Parliament and Authorities have sanctioned 11.81 lakh works. The numbers of works completed have been reported as 10.52 lakh. The percentage of works completed to sanctioned at the national level is **89.07**. The State-wise details are given at **Annexure-I**.

Financial Status - As on 31.12.2009, Rs.20473.25 crore have been released since inception of the Scheme and as reported from the Districts, an expenditure of Rs.18740.84 crore has been incurred. The unspent balance lying with the District Authorities is Rs. 2178.34 crore. The percentage utilization over release is **91.54%**. The ranking of the States based on percentage utilization of MPLADS funds is indicated in the enclosed statement at **Annexure-II**.

The latest status and the progress, especially the expenditure, (upto 15.01.2010) will be discussed in the meeting.

(ii) Pending Documents pertaining to release of MPLADS Funds.

The Nodal Secretaries of all State/UT Governments had been requested to send the pending documents required for release of MPLADS funds. Despite this, documents for release of instalments upto 2009-10, have still not been received. The details of pending documents are being intimated to the concerned State/UT Governments from time to time. As the financial year is at the close, the pending documents as per list enclosed at Annexure-VII may be furnished immediately.

(iii) C&AG Audit Paragraphs

The Comptroller and Auditor General of India has so far submitted two Audit Reports on Member of Parliament Local Area Development Scheme (MPLADS), one for the **period ending March 1997** and the other for the period ending **March, 2000**.

C&AG Report 1997

There are **34 audit paras** in the first report. It contains the result of the review of implementation of the MPLAD Scheme from inception in 1993-94 to 1996-97 in 24 States and 6 Union Territories through sample checks in 165 of the 488 districts.

Complete replies from all States/UTs except Maharashtra, Nagaland, Kerala, Bihar and West Bengal have been received.

C&AG Report 2000

There are **45 audit paras** in the second report, which covered the period from 1997-98 to 1999-2000 and reviewed the implementation of the scheme in 26 States and 4 Union Territories through sample checks in 241 out of 786 constituencies.

Complete replies have been received from all States/UTs except Andhra Pradesh, Bihar, Goa, J&K, Jharkhand, Karnataka, Madhya Pradesh, Maharashtra, Nagaland, Orissa, Punjab and Uttar Pradesh.

DG (Audit) has intimated that complete replies are to be forwarded along with remedial measures taken to avoid recurrence of such lapses. As the reply to DG (Audit) can be forwarded only on receipt of complete replies from all States on all audit objections, the remaining paras need to be replied satisfactorily by the District authorities/State/UT Governments on priority.

In view of this, complete replies of all pending paras of 1997 and 2000 Reports by the concerned State Authorities as indicated above are submitted immediately. The details of pending replies are enclosed at **Annexure-III**.

(iv) Observations of NABCONS in the first two phases of study of physical monitoring

The initiative of direct physical monitoring of MPLADS works on sample basis in different districts of the country through an independent institution viz. NABARD Consultancy Services (NABCONS) was launched by this Ministry in 2007-08. 30 districts were covered in first phase in 2007-08. Another 43 more districts were taken up in the second phase in 2008-09. The physical monitoring reports of first and second phases, given by NABCONS have been examined. The main observations / lacunae of both phases have been forwarded to the concerned districts as well as State/UT Governments for comments/ corrective measures.

Out of the 30 districts of phase I, the requisite replies/Action Taken Reports **are yet to be received from five districts, viz. East Godawari (Andhra Pradesh), Patna and Nalanda (Bihar), Ranchi (Jharkhand) and Shillong (Meghalaya)**. The replies in respect of four districts, viz. Karimnagar (Andhra Pradesh), Raipur (Chhattisgarh), Betul (Madhya Pradesh), Haridwar (Uttaranchal), which had been **received are not comprehensive**. The replies in respect of other districts are comprehensive.

In respect of phase II, the requisite replies/Action Taken Reports **are yet to be received from the 32 districts, viz. Rangareddy, Chittoor and Guntur (Andhra Pradesh), Madhubani and Gaya (Bihar), Raigarh (Chhattisgarh), South Goa (Goa), Surat (Gujarat), Sirsa and Kurukshetra (Haryana), Shimla (Himachal Pradesh), Kathua (Jammu**

Kashmir), West Singhbhum (Jharkhand), Bijapur (Karnataka), Malappuram (Kerala), Bhopal, Ujjain and Rewa (Madhya Pradesh), Chandrapur (Maharashtra), Imphal West (Manipur), Udaipur and Alwar (Rajasthan), East District Sikkim (Sikkim), Ramnathapuram and Kanchipuram (Tamil Nadu), Gorakhpur, Ghaziabad and Bareilly (Uttar Pradesh), Purulia, Murshidabad and Howrah (West Bengal) and Dadra & Nagar Haveli are yet to be received. The reply received from Etah (Uttar Pradesh) is not detailed and point wise. The state-wise details of the replies received are at **Annexure – VIII.**

The State / UT Governments are required to take the matter on priority and ensure that the comprehensive replies/Action Taken Reports are furnished to the Ministry by the Districts. It also needs to be ensured that the lacunae pointed out, such as sanctioning of ineligible works, diversion of use, lack of maintenance and other shortcomings are addressed.

The NABCONS is covering 60 districts for monitoring in the third phase and has completed monitoring in most of the districts. However, it was reported by them in November, 2009 that data is not being furnished by some of the districts. The Ministry had immediately taken up the matter with the concerned States and UTs in November, 2009. However, it has now been learnt that **the basic data on MPLADS works for selection of samples has not been supplied even now by the district authorities of Bhagalpur, Rohtas, Saharsa (Bihar), Rajnandgaon (Chhattisgarh), Dimapur (Nagaland) and West Tripura (Tripura)** inspite of repeated visits by the NABARD teams. This non-cooperation by the district authorities is viewed seriously by the Ministry. The concerned States may take up the matter immediately with the districts.

(v) Tsunami rehabilitation/ reconstruction works under MPLADS

187 works to the tune of **Rs. 5323.60** lakh consented by Lok Sabha and Rajya Sabha MPs were earmarked in the tsunami affected areas of A&N Islands, Tamil Nadu, Puducherry, Andhra Pradesh and Kerala.

In the last meetings of 12.08.2009 and 23.01.2009 the Ministry expressed concern over the non-compliance of pending Tsunami works in earlier meeting deadlines for completion were fixed. As per position reported by States/UTs in Andhra Pradesh, 1 work in Krishna district is still reported to be pending. 2 works in Kollam and 1 work in Alappuzha district of Kerala are yet to be completed. The status of the pending/on-going works was not reported after August, 2009 from Kollam district. 1 work in Kanyakumari, 1 in Nagapattinam and 1 work in Cuddalore district of Tamil Nadu is reported to be ongoing and status after July, 2008 is yet to be received from the district authorities. 9 works out of 18 authorised in Andaman & Nicobar Islands are yet to be completed. The aforementioned pending works have not been completed within the stipulated extended dates. The details of ongoing and cancelled/not yet started works are at **Annexure-V**. The deadlines need to be adhered to, as no further deadlines will be given.

(vi) Monitoring Committees at the State/UT levels

In the earlier meeting held on 12.08.2009, it was observed that **Dadra and Nagar Haveli, Daman & Diu and Mizoram** have not yet constituted the Monitoring Committees in compliance with para 6.3 of the Guidelines.

It is noted that the aforementioned 3 States/UT have still not constituted the Monitoring Committee for effective supervision of MPLADS implementation in their States/UTs.

(vii) Operationalisation of On-line Monthly Progress Reporting System

It may be recalled that the Ministry had introduced the Online Monthly Progress Reporting System (OMPRS), a dynamic mechanism envisaged to establish a common platform across the country to generate MPR online and in a common format, make available information at further disaggregated level and enable faster release of funds, during the review meeting of 23.01.2009. Instructions were issued (along with instructions manual) in February, 2009 to report the status through the new system as well as continue the hard copy system. Subsequently, clarifications were also issued with regard to filling up of the MPR.

In the previous meeting of 12.08.2009 also, the States/UTs were impressed upon to furnish the Online MPRs on priority basis, so that slowly the furnishing of MPRs through hard copy is dispensed with. It was also requested to furnish separate online MPRs for 15th Lok Sabha and upto 14th Lok Sabha. However, it has been seen that as on 31st December, 2009, online MPRs have been furnished only in respect of 171 out of the 543 15th Lok Sabha constituencies, 182 previous 14th Lok Sabha constituencies and 44 Rajya Sabha MPs Annexure-.

The States/UTs may ensure that **MPRs in respect of each and every constituency and Rajya Sabha MPs be furnished online.** It has also been seen that some of the online MPRs have included the progress of the 15th Lok Sabha MP in that of the consolidated MPR of 14th Lok Sabha, whereas instructions had been earlier given that the progress of 15th Lok Sabha MP has to be reflected only in the 15th Lok Sabha template and the template upto 14th Lok Sabha should be used only to reflect the progress of works recommended upto 14th Lok Sabha period. This may also be ensured.

(Viii) Work Monitoring Software

In November, 2004, the works monitoring software was launched on the MPLADS website, i.e., www.mplads.nic.in. to enable further transparency and accountability. It has been observed that despite deadlines given and agreed to by all the Nodal Secretaries/District Authorities of States and UTs, either the information has not been uploaded or in cases where the same has been uploaded, the information is incomplete and not up-to-date. Due to this, the Ministry is put in a very embarrassing position at various fora as information is not readily available to the public at large defeating the basic purpose for which this website was created.

Out of the 430 nodal districts, data has been uploaded from 423 **districts. 7 districts** viz. Darbhanga, Khagaria, Kishanganj, Banka in Bihar, Navsari in Gujarat, Senapati in Manipur and Dimapur in Nagaland have not uploaded any data even after four and half years of the launch of the Software Manual for Monitoring of works under MPLADS.

As on 10.01.2010, data in respect of **2298 MPs** have been uploaded. Of these, **1757** belong to the Lok Sabha (current and previous periods), with **526** belonging to the 14th Lok Sabha and **1231** belonging to the previous Lok Sabha. Data in respect of **541 Rajya Sabha MPs** (sitting and previous) have been entered, of which **198** are of sitting MPs and **343** are of previous MPs. The details are at **Annexure-IV**.

As this matter cannot be kept pending further because of the need and requirement of data to be made available on this website and also to establish linkage with the online MPR system, MOSPI impresses upon all States/UTs to ensure that complete, accurate up-to-date information may be uploaded in the specified Works Monitoring Software by the District Authorities by 31st March, 2010. The Guidelines provides for utilization of 0.5% as contingency expenses with regard to expenditure incurred on operationalisation of the works monitoring software.

(ix) Training of District Officials

Many States/UTS have still not conducted any training programme on MPLADS Guidelines. As on date **7** States/UTs, namely **Goa, Manipur, Nagaland, D&N Haveli, Daman & Diu, Delhi and Pondicherry** have not yet sent their proposals. The revised proposals asked from Bihar and Jammu & Kashmir have not been received. Himachal Pradesh may arrange training programmes as the fund has already been released. Some of the States such as Chhattisgarh, Maharashtra, Andhra Pradesh who have conducted training programme in 2006 need to send proposals immediately for another training programme.

(X) Any other issue with the permission of the Chair

AGENDA ITEMS FOR THE REVIEW MEETING ON IMPLEMENTATION OF MPLADS WITH NODAL SECRETARIES OF STATE GOVERNMENTS / UT ADMINISTRATIONS TO BE HELD AT 10.30 A.M. ON 2ND FEBRUARY, 2010

1. Review of Physical and Finance Performance of the Scheme.
2. Furnishing of pending documents pertaining to release of MPLADS funds.
3. Pending C&AG replies pertaining to both 1997 and 2000 reports.
4. Action taken on the observations of NABCONS in their study of physical monitoring of the Scheme.
5. Pending Tsunami works.
6. State level monitoring by the State/District Authorities.
7. Operationalization of Online Monthly Progress Reporting System.
8. Updation of data on MPLADS Software.
9. Training of district officials.
10. Any other item with the permission of the chair.

D.O. No. C/13/2009-MPLADS

15th January, 2010

Dear

As you may be aware, the Ministry of Statistics & Programme Implementation has been convening bi-annual meeting with the nodal Secretaries of the Departments dealing with Member of Parliament Local Area Development Scheme (MPLADS) of all States/UTs to review the implementation of Member of Parliament Local Area Development Scheme (MPLADS). Shri Sriprakash Jaiswal, Hon'ble Minister of State (IC) Coal and Statistics & Programme Implementation has desired to review the implementation and progress of MPLADS on **2nd February, 2010 at 10.30 A.M.** at India International Centre Annexe, 40 Max Mueller Marg, New Delhi-110 003.

2. To have a meaningful discussion on implementation of MPLAD Scheme, the Secretary concerned of the MPLADS Nodal Department of your State/UT may be deputed to participate in the aforementioned meeting. Brief agenda for the meeting is enclosed.

With regards,

Yours sincerely,

Sd/-

(PANKAJ JAIN)

Shri S V Prasad,
Chief Secretary,
Government of Andhra Pradesh,
Hyderabad - 500022.

Copy to: Shri T. Chatterjee, Special Chief Secretary (Planning),
Government of Andhra Pradesh, Secretariat Building, **Hyderabad-500022.** A copy of the agenda items to be discussed in the meeting is enclosed.

(Dr. RAVENDRA SINGH)
Deputy Director General (PI)

D.O. No. C/13/2009-MPLADS

15th January, 2010

Dear

As you may be aware, the Ministry of Statistics & Programme Implementation has been convening bi-annual meeting with the nodal Secretaries of the Departments dealing with Member of Parliament Local Area Development Scheme (MPLADS) of all States/UTs to review the implementation of Member of Parliament Local Area Development Scheme (MPLADS). Shri Sriprakash Jaiswal, Hon'ble Minister of State (IC) Coal and Statistics & Programme Implementation has desired to review the implementation and progress of MPLADS on **2nd February, 2010 at 10.30 A.M.** at India International Centre Annexe, 40 Max Mueller Marg, New Delhi-110 003.

2. To have a meaningful discussion on implementation of MPLAD Scheme, the Secretary concerned of the MPLADS Nodal Department of your State/UT may be deputed to participate in the aforementioned meeting. Brief agenda for the meeting is enclosed.

With regards,

Yours sincerely,

Sd/-

(PANKAJ JAIN)

Shri P.C. Sarma,
Chief Secretary,
Government of Assam,
Dispur – 781 006.

Copy to: **Shri P.P. Verma,** Additional Chief Secretary Govt. of Assam, Assam Secretariat, Dispur, **Guwahati-781006.** A copy of the agenda items to be discussed in the meeting is enclosed.

(Dr. RAVENDRA SINGH)
Deputy Director General (PI)

D.O. No. C/13/2009-MPLADS

15th January, 2010

Dear

As you may be aware, the Ministry of Statistics & Programme Implementation has been convening bi-annual meeting with the nodal Secretaries of the Departments dealing with Member of Parliament Local Area Development Scheme (MPLADS) of all States/UTs to review the implementation of Member of Parliament Local Area Development Scheme (MPLADS). Shri Sriprakash Jaiswal, Hon'ble Minister of State (IC) Coal and Statistics & Programme Implementation has desired to review the implementation and progress of MPLADS on **2nd February, 2010 at 10.30 A.M.** at India International Centre Annexe, 40 Max Mueller Marg, New Delhi-110 003.

2. To have a meaningful discussion on implementation of MPLAD Scheme, the Secretary concerned of the MPLADS Nodal Department of your State/UT may be deputed to participate in the aforementioned meeting. Brief agenda for the meeting is enclosed.

With regards,

Yours sincerely,

Sd/-

(PANKAJ JAIN)

Shri Tabom Bam,
Chief Secretary,
Government of Arunachal Pradesh,
Itanagar – 791 111.

Copy to: Shri Ankur Garg, Commissioner (Planning), Planning Department,
Government of Arunachal Pradesh, **Itanagar-791111.** A copy of the
agenda items to be discussed in the meeting is enclosed.

(Dr. RAVENDRA SINGH)
Deputy Director General (PI)

D.O. No. C/13/2009-MPLADS

15th January, 2010

Dear

As you may be aware, the Ministry of Statistics & Programme Implementation has been convening bi-annual meeting with the nodal Secretaries of the Departments dealing with Member of Parliament Local Area Development Scheme (MPLADS) of all States/UTs to review the implementation of Member of Parliament Local Area Development Scheme (MPLADS). Shri Sriprakash Jaiswal, Hon'ble Minister of State (IC) Coal and Statistics & Programme Implementation has desired to review the implementation and progress of MPLADS on **2nd February, 2010 at 10.30 A.M.** at India International Centre Annexe, 40 Max Mueller Marg, New Delhi-110 003.

2. To have a meaningful discussion on implementation of MPLAD Scheme, the Secretary concerned of the MPLADS Nodal Department of your State/UT may be deputed to participate in the aforementioned meeting. Brief agenda for the meeting is enclosed.

With regards,

Yours sincerely,

Sd/-

(PANKAJ JAIN)

Shri Anup Mukerji,
Chief Secretary,
Government of Bihar,
Patna – 800 151.

Copy to: **Shri Shashi Shekhar Sharma,** Secretary, Rural Works Department, Government of Bihar, Old Secretariat, **Patna-800015.** A copy of the agenda items to be discussed in the meeting is enclosed.

(Dr. RAVENDRA SINGH)
Deputy Director General (PI)

D.O. No. C/13/2009-MPLADS

15th January, 2010

Dear

As you may be aware, the Ministry of Statistics & Programme Implementation has been convening bi-annual meeting with the nodal Secretaries of the Departments dealing with Member of Parliament Local Area Development Scheme (MPLADS) of all States/UTs to review the implementation of Member of Parliament Local Area Development Scheme (MPLADS). Shri Sriprakash Jaiswal, Hon'ble Minister of State (IC) Coal and Statistics & Programme Implementation has desired to review the implementation and progress of MPLADS on **2nd February, 2010 at 10.30 A.M.** at India International Centre Annexe, 40 Max Mueller Marg, New Delhi-110 003.

2. To have a meaningful discussion on implementation of MPLAD Scheme, the Secretary concerned of the MPLADS Nodal Department of your State/UT may be deputed to participate in the aforementioned meeting. Brief agenda for the meeting is enclosed.

With regards,

Yours sincerely,

Sd/-

(PANKAJ JAIN)

Shri P. Joy Oommen,
Chief Secretary,
Government of Chhattisgarh,
Raipur – 492 007.

Copy to: Shri Vijayandra, Secretary (Planning / Finance), Planning Department, Government of Chhattisgarh, D.K.S. Bhavan, Mantralaya **Raipur, Chhattisgarh.** A copy of the agenda items to be discussed in the meeting is enclosed.

(Dr. RAVENDRA SINGH)
Deputy Director General (PI)

D.O. No. C/13/2009-MPLADS

15th January, 2010

Dear

As you may be aware, the Ministry of Statistics & Programme Implementation has been convening bi-annual meeting with the nodal Secretaries of the Departments dealing with Member of Parliament Local Area Development Scheme (MPLADS) of all States/UTs to review the implementation of Member of Parliament Local Area Development Scheme (MPLADS). Shri Sriprakash Jaiswal, Hon'ble Minister of State (IC) Coal and Statistics & Programme Implementation has desired to review the implementation and progress of MPLADS on **2nd February, 2010 at 10.30 A.M.** at India International Centre Annexe, 40 Max Mueller Marg, New Delhi-110 003.

2. To have a meaningful discussion on implementation of MPLAD Scheme, the Secretary concerned of the MPLADS Nodal Department of your State/UT may be deputed to participate in the aforementioned meeting. Brief agenda for the meeting is enclosed.

With regards,

Yours sincerely,

Sd/-

(PANKAJ JAIN)

Shri Sanjay Kumar Srivastava,
Chief Secretary,
Government of Goa,
Panaji – 403 001.

Copy to: Shri Ramesh Negi, Secretary (Planning), Planning Department, Government of Goa, **Panaji-403001.** A copy of the agenda items to be discussed in the meeting is enclosed.

(Dr. RAVENDRA SINGH)
Deputy Director General (PI)

D.O. No. C/13/2009-MPLADS

15th January, 2010

Dear

As you may be aware, the Ministry of Statistics & Programme Implementation has been convening bi-annual meeting with the nodal Secretaries of the Departments dealing with Member of Parliament Local Area Development Scheme (MPLADS) of all States/UTs to review the implementation of Member of Parliament Local Area Development Scheme (MPLADS). Shri Sriprakash Jaiswal, Hon'ble Minister of State (IC) Coal and Statistics & Programme Implementation has desired to review the implementation and progress of MPLADS on **2nd February, 2010 at 10.30 A.M.** at India International Centre Annexe, 40 Max Mueller Marg, New Delhi-110 003.

2. To have a meaningful discussion on implementation of MPLAD Scheme, the Secretary concerned of the MPLADS Nodal Department of your State/UT may be deputed to participate in the aforementioned meeting. Brief agenda for the meeting is enclosed.

With regards,

Yours sincerely,

Sd/-

(PANKAJ JAIN)

Shri Achal Kumar Jyoti,
Chief Secretary,
Government of Gujarat,
Gandhinagar.

Copy to: **Shri V. N. Maira,** Principal Secretary Department of Planning, Govt. of Gujarat, 7th Block, 4th Floor, Sardar Bhavan Sachivalaya, **Gandhinagar.** A copy of the agenda items to be discussed in the meeting is enclosed.

(Dr. RAVENDRA SINGH)
Deputy Director General (PI)

D.O. No. C/13/2009-MPLADS

15th January, 2010

Dear

As you may be aware, the Ministry of Statistics & Programme Implementation has been convening bi-annual meeting with the nodal Secretaries of the Departments dealing with Member of Parliament Local Area Development Scheme (MPLADS) of all States/UTs to review the implementation of Member of Parliament Local Area Development Scheme (MPLADS). Shri Sriprakash Jaiswal, Hon'ble Minister of State (IC) Coal and Statistics & Programme Implementation has desired to review the implementation and progress of MPLADS on **2nd February, 2010 at 10.30 A.M.** at India International Centre Annexe, 40 Max Mueller Marg, New Delhi-110 003.

2. To have a meaningful discussion on implementation of MPLAD Scheme, the Secretary concerned of the MPLADS Nodal Department of your State/UT may be deputed to participate in the aforementioned meeting. Brief agenda for the meeting is enclosed.

With regards,

Yours sincerely,

(PANKAJ JAIN)

Smt. Urvashi Gulati,
Chief Secretary,
Government of Haryana,
Chandigarh 160 017.

Copy to: **Shri P. Raghavendra Rao,** Secretary, Panchayati Raj and Development, Govt. of Haryana, Haryana Civil Secretariat, **Chandigarh-160017.** A copy of the agenda items to be discussed in the meeting is enclosed.

(Dr. RAVENDRA SINGH)
Deputy Director General (PI)

D.O. No. C/13/2009-MPLADS

15th January, 2010

Dear

As you may be aware, the Ministry of Statistics & Programme Implementation has been convening bi-annual meeting with the nodal Secretaries of the Departments dealing with Member of Parliament Local Area Development Scheme (MPLADS) of all States/UTs to review the implementation of Member of Parliament Local Area Development Scheme (MPLADS). Shri Sriprakash Jaiswal, Hon'ble Minister of State (IC) Coal and Statistics & Programme Implementation has desired to review the implementation and progress of MPLADS on **2nd February, 2010 at 10.30 A.M.** at India International Centre Annexe, 40 Max Mueller Marg, New Delhi-110 003.

2. To have a meaningful discussion on implementation of MPLAD Scheme, the Secretary concerned of the MPLADS Nodal Department of your State/UT may be deputed to participate in the aforementioned meeting. Brief agenda for the meeting is enclosed.

With regards,

Yours sincerely,

Sd/-

(PANKAJ JAIN)

Ms. Asha Swarup,
Chief Secretary,
Government of Himachal Pradesh,
Shimla – 171 003.

Copy to: **Shri Arvind Mehta,** Principal Secretary (Finance & Planning), Planning Department, Govt. of Himachal Pradesh, Himachal Pradesh Secretariat, **Shimla-171002.** A copy of the agenda items to be discussed in the meeting is enclosed.

(Dr. RAVENDRA SINGH)
Deputy Director General (PI)

D.O. No. C/13/2009-MPLADS

15th January, 2010

Dear

As you may be aware, the Ministry of Statistics & Programme Implementation has been convening bi-annual meeting with the nodal Secretaries of the Departments dealing with Member of Parliament Local Area Development Scheme (MPLADS) of all States/UTs to review the implementation of Member of Parliament Local Area Development Scheme (MPLADS). Shri Sriprakash Jaiswal, Hon'ble Minister of State (IC) Coal and Statistics & Programme Implementation has desired to review the implementation and progress of MPLADS on **2nd February, 2010 at 10.30 A.M.** at India International Centre Annexe, 40 Max Mueller Marg, New Delhi-110 003.

2. To have a meaningful discussion on implementation of MPLAD Scheme, the Secretary concerned of the MPLADS Nodal Department of your State/UT may be deputed to participate in the aforementioned meeting. Brief agenda for the meeting is enclosed.

With regards,

Yours sincerely,

Sd/-

(PANKAJ JAIN)

Shri Shiv Basant,
Chief Secretary,
Government of Jharkhand,
Ranchi – 834 001.

Copy to: Shri S.K. Satpathy, Secretary (RD) FFP Building, Government of Jharkhand, **Ranchi-834001.** A copy of the agenda items to be discussed in the meeting is enclosed.

(Dr. RAVENDRA SINGH)
Deputy Director General (PI)

D.O. No. C/13/2009-MPLADS

15th January, 2010

Dear

As you may be aware, the Ministry of Statistics & Programme Implementation has been convening bi-annual meeting with the nodal Secretaries of the Departments dealing with Member of Parliament Local Area Development Scheme (MPLADS) of all States/UTs to review the implementation of Member of Parliament Local Area Development Scheme (MPLADS). Shri Sriprakash Jaiswal, Hon'ble Minister of State (IC) Coal and Statistics & Programme Implementation has desired to review the implementation and progress of MPLADS on **2nd February, 2010 at 10.30 A.M.** at India International Centre Annexe, 40 Max Mueller Marg, New Delhi-110 003.

2. To have a meaningful discussion on implementation of MPLAD Scheme, the Secretary concerned of the MPLADS Nodal Department of your State/UT may be deputed to participate in the aforementioned meeting. Brief agenda for the meeting is enclosed.

With regards,

Yours sincerely,

Sd/-

(PANKAJ JAIN)

Shri Shyam Singh Kapur,
Chief Secretary,
Government of Jammu & Kashmir,
Jammu – 180 001.

Copy to: Shri V.B. Vyas, Commissioner & Secretary (Planning & Development),
Government of J&K, Secretariat, **Jammu-180001.** A copy of the agenda
items to be discussed in the meeting is enclosed.

(Dr. RAVENDRA SINGH)
Deputy Director General (PI)

D.O. No. C/13/2009-MPLADS

15th January, 2010

Dear

As you may be aware, the Ministry of Statistics & Programme Implementation has been convening bi-annual meeting with the nodal Secretaries of the Departments dealing with Member of Parliament Local Area Development Scheme (MPLADS) of all States/UTs to review the implementation of Member of Parliament Local Area Development Scheme (MPLADS). Shri Sriprakash Jaiswal, Hon'ble Minister of State (IC) Coal and Statistics & Programme Implementation has desired to review the implementation and progress of MPLADS on **2nd February, 2010 at 10.30 A.M.** at India International Centre Annexe, 40 Max Mueller Marg, New Delhi-110 003.

2. To have a meaningful discussion on implementation of MPLAD Scheme, the Secretary concerned of the MPLADS Nodal Department of your State/UT may be deputed to participate in the aforementioned meeting. Brief agenda for the meeting is enclosed.

With regards,

Yours sincerely,

Sd/-

(PANKAJ JAIN)

Shri S. V. Ranganath,
Chief Secretary,
Government of Karnataka,
Bangalore – 560 001.

Copy to: **Ms. Sobha Nambisan,** Principal Secretary (Planning), Government of Karnataka, Multi-storied Building Complex, **Bangalore-560001.** A copy of the agenda items to be discussed in the meeting is enclosed.

(Dr. RAVENDRA SINGH)
Deputy Director General (PI)

D.O. No. C/13/2009-MPLADS

15th January, 2010

Dear

As you may be aware, the Ministry of Statistics & Programme Implementation has been convening bi-annual meeting with the nodal Secretaries of the Departments dealing with Member of Parliament Local Area Development Scheme (MPLADS) of all States/UTs to review the implementation of Member of Parliament Local Area Development Scheme (MPLADS). Shri Sriprakash Jaiswal, Hon'ble Minister of State (IC) Coal and Statistics & Programme Implementation has desired to review the implementation and progress of MPLADS on **2nd February, 2010 at 10.30 A.M.** at India International Centre Annexe, 40 Max Mueller Marg, New Delhi-110 003.

2. To have a meaningful discussion on implementation of MPLAD Scheme, the Secretary concerned of the MPLADS Nodal Department of your State/UT may be deputed to participate in the aforementioned meeting. Brief agenda for the meeting is enclosed.

With regards,

Yours sincerely,

Sd/-

(PANKAJ JAIN)

Ms. Neela Gangadharan,
Chief Secretary,
Government of Kerala,
Thiruvananthapuram.

Copy to: Shri Teeka Ram Meena, Secretary, Planning and Economic Affairs, Government of Kerala, **Thiruvananthapuram.** A copy of the agenda items to be discussed in the meeting is enclosed.

(Dr. RAVENDRA SINGH)
Deputy Director General (PI)

D.O. No. C/13/2009-MPLADS

15th January, 2010

Dear

As you may be aware, the Ministry of Statistics & Programme Implementation has been convening bi-annual meeting with the nodal Secretaries of the Departments dealing with Member of Parliament Local Area Development Scheme (MPLADS) of all States/UTs to review the implementation of Member of Parliament Local Area Development Scheme (MPLADS). Shri Sriprakash Jaiswal, Hon'ble Minister of State (IC) Coal and Statistics & Programme Implementation has desired to review the implementation and progress of MPLADS on **2nd February, 2010 at 10.30 A.M.** at India International Centre Annexe, 40 Max Mueller Marg, New Delhi-110 003.

2. To have a meaningful discussion on implementation of MPLAD Scheme, the Secretary concerned of the MPLADS Nodal Department of your State/UT may be deputed to participate in the aforementioned meeting. Brief agenda for the meeting is enclosed.

With regards,

Yours sincerely,

Sd/-

(PANKAJ JAIN)

Shri R.C. Sahni,
Chief Secretary,
Government of Madhya Pradesh,
Bhopal – 462 001.

Copy to: **Shri D. Singhai,** Principal Secretary, State Planning Division, Govt. of Madhya Pradesh, Vindhyachal Bhavan, **Bhopal-462001.** A copy of the agenda items to be discussed in the meeting is enclosed.

(Dr. RAVENDRA SINGH)
Deputy Director General (PI)

D.O. No. C/13/2009-MPLADS

15th January, 2010

Dear

As you may be aware, the Ministry of Statistics & Programme Implementation has been convening bi-annual meeting with the nodal Secretaries of the Departments dealing with Member of Parliament Local Area Development Scheme (MPLADS) of all States/UTs to review the implementation of Member of Parliament Local Area Development Scheme (MPLADS). Shri Sriprakash Jaiswal, Hon'ble Minister of State (IC) Coal and Statistics & Programme Implementation has desired to review the implementation and progress of MPLADS on **2nd February, 2010 at 10.30 A.M.** at India International Centre Annexe, 40 Max Mueller Marg, New Delhi-110 003.

2. To have a meaningful discussion on implementation of MPLAD Scheme, the Secretary concerned of the MPLADS Nodal Department of your State/UT may be deputed to participate in the aforementioned meeting. Brief agenda for the meeting is enclosed.

With regards,

Yours sincerely,

Sd/-

(PANKAJ JAIN)

Shri J. P. Dange,
Chief Secretary,
Government of Maharashtra,
Mumbai – 400 001.

Copy to: **Shri Sunil Soni,** Principal Secretary (Planning), Planning Department, Govt. of Maharashtra, Mantralaya **Mumbai-400001.** A copy of the agenda items to be discussed in the meeting is enclosed.

(Dr. RAVENDRA SINGH)
Deputy Director General (PI)

D.O. No. C/13/2009-MPLADS

15th January, 2010

Dear

As you may be aware, the Ministry of Statistics & Programme Implementation has been convening bi-annual meeting with the nodal Secretaries of the Departments dealing with Member of Parliament Local Area Development Scheme (MPLADS) of all States/UTs to review the implementation of Member of Parliament Local Area Development Scheme (MPLADS). Shri Sriprakash Jaiswal, Hon'ble Minister of State (IC) Coal and Statistics & Programme Implementation has desired to review the implementation and progress of MPLADS on **2nd February, 2010 at 10.30 A.M.** at India International Centre Annexe, 40 Max Mueller Marg, New Delhi-110 003.

2. To have a meaningful discussion on implementation of MPLAD Scheme, the Secretary concerned of the MPLADS Nodal Department of your State/UT may be deputed to participate in the aforementioned meeting. Brief agenda for the meeting is enclosed.

With regards,

Yours sincerely,

Sd/-

(PANKAJ JAIN)

Shri D. S. Poonia,
Chief Secretary,
Government of Manipur,
Imphal – 795 007.

Copy to: **Dr. Suhail Akhtar,** Secretary, Department of Rural Dev. & Panchayati Raj, Govt. of Manipur, **Imphal-795009.** A copy of the agenda items to be discussed in the meeting is enclosed.

(Dr. RAVENDRA SINGH)
Deputy Director General (PI)

D.O. No. C/13/2009-MPLADS

15th January, 2010

Dear

As you may be aware, the Ministry of Statistics & Programme Implementation has been convening bi-annual meeting with the nodal Secretaries of the Departments dealing with Member of Parliament Local Area Development Scheme (MPLADS) of all States/UTs to review the implementation of Member of Parliament Local Area Development Scheme (MPLADS). Shri Sriprakash Jaiswal, Hon'ble Minister of State (IC) Coal and Statistics & Programme Implementation has desired to review the implementation and progress of MPLADS on **2nd February, 2010 at 10.30 A.M.** at India International Centre Annexe, 40 Max Mueller Marg, New Delhi-110 003.

2. To have a meaningful discussion on implementation of MPLAD Scheme, the Secretary concerned of the MPLADS Nodal Department of your State/UT may be deputed to participate in the aforementioned meeting. Brief agenda for the meeting is enclosed.

With regards,

Yours sincerely,

Sd/-

(PANKAJ JAIN)

Shri W.M.S. Pariat,
Chief Secretary,
Government of Meghalaya,
Shillong – 793 001.

Copy to: **Shri R.B.D. Warjani,** Principal Secretary and Additional Chief Secretary, Department of Planning, Government of Meghalaya, Main Secretariat Building, **Shillong-793001.** A copy of the agenda items to be discussed in the meeting is enclosed.

(Dr. RAVENDRA SINGH)
Deputy Director General (PI)

D.O. No. C/13/2009-MPLADS

15th January, 2010

Dear

As you may be aware, the Ministry of Statistics & Programme Implementation has been convening bi-annual meeting with the nodal Secretaries of the Departments dealing with Member of Parliament Local Area Development Scheme (MPLADS) of all States/UTs to review the implementation of Member of Parliament Local Area Development Scheme (MPLADS). Shri Sriprakash Jaiswal, Hon'ble Minister of State (IC) Coal and Statistics & Programme Implementation has desired to review the implementation and progress of MPLADS on **2nd February, 2010 at 10.30 A.M.** at India International Centre Annexe, 40 Max Mueller Marg, New Delhi-110 003.

2. To have a meaningful discussion on implementation of MPLAD Scheme, the Secretary concerned of the MPLADS Nodal Department of your State/UT may be deputed to participate in the aforementioned meeting. Brief agenda for the meeting is enclosed.

With regards,

Yours sincerely,

Sd/-

(PANKAJ JAIN)

Shri Vanhela Pachuau,
Chief Secretary,
Government of Mizoram,
Aizwal – 796 001.

Copy to: **Shri Lalmalsawma,** Principal Secretary, Planning Department, Govt. of Mizoram, **Aizwal-796001.** A copy of the agenda items to be discussed in the meeting is enclosed.

(Dr. RAVENDRA SINGH)
Deputy Director General (PI)

D.O. No. C/13/2009-MPLADS

15th January, 2010

Dear

As you may be aware, the Ministry of Statistics & Programme Implementation has been convening bi-annual meeting with the nodal Secretaries of the Departments dealing with Member of Parliament Local Area Development Scheme (MPLADS) of all States/UTs to review the implementation of Member of Parliament Local Area Development Scheme (MPLADS). Shri Sriprakash Jaiswal, Hon'ble Minister of State (IC) Coal and Statistics & Programme Implementation has desired to review the implementation and progress of MPLADS on **2nd February, 2010 at 10.30 A.M.** at India International Centre Annexe, 40 Max Mueller Marg, New Delhi-110 003.

2. To have a meaningful discussion on implementation of MPLAD Scheme, the Secretary concerned of the MPLADS Nodal Department of your State/UT may be deputed to participate in the aforementioned meeting. Brief agenda for the meeting is enclosed.

With regards,

Yours sincerely,

Sd/-

(PANKAJ JAIN)

Shri Lalthara,
Chief Secretary,
Government of Nagaland,
Kohima 797 001.

Copy to: Shri I. Himato Zhimomi, Commissioner & Secretary, Planning & Coordination Department, Govt. of Nagaland, **Kohima-797001.** A copy of the agenda items to be discussed in the meeting is enclosed.

(Dr. RAVENDRA SINGH)
Deputy Director General (PI)

D.O. No. C/13/2009-MPLADS

15th January, 2010

Dear

As you may be aware, the Ministry of Statistics & Programme Implementation has been convening bi-annual meeting with the nodal Secretaries of the Departments dealing with Member of Parliament Local Area Development Scheme (MPLADS) of all States/UTs to review the implementation of Member of Parliament Local Area Development Scheme (MPLADS). Shri Sriprakash Jaiswal, Hon'ble Minister of State (IC) Coal and Statistics & Programme Implementation has desired to review the implementation and progress of MPLADS on **2nd February, 2010 at 10.30 A.M.** at India International Centre Annexe, 40 Max Mueller Marg, New Delhi-110 003.

2. To have a meaningful discussion on implementation of MPLAD Scheme, the Secretary concerned of the MPLADS Nodal Department of your State/UT may be deputed to participate in the aforementioned meeting. Brief agenda for the meeting is enclosed.

With regards,

Yours sincerely,

Sd/-

(PANKAJ JAIN)

Shri Tarun Kanti Mishra,
Chief Secretary,
Government of Orissa,
Bhubaneswar – 751 001.

Copy to: Shri Vijay Arora, Secretary (Planning), Department of Planning, Govt. of Orissa, **Bhubaneswar-751001.** A copy of the agenda items to be discussed in the meeting is enclosed.

(Dr. RAVENDRA SINGH)
Deputy Director General (PI)

D.O. No. C/13/2009-MPLADS

15th January, 2010

Dear

As you may be aware, the Ministry of Statistics & Programme Implementation has been convening bi-annual meeting with the nodal Secretaries of the Departments dealing with Member of Parliament Local Area Development Scheme (MPLADS) of all States/UTs to review the implementation of Member of Parliament Local Area Development Scheme (MPLADS). Shri Sriprakash Jaiswal, Hon'ble Minister of State (IC) Coal and Statistics & Programme Implementation has desired to review the implementation and progress of MPLADS on **2nd February, 2010 at 10.30 A.M.** at India International Centre Annexe, 40 Max Mueller Marg, New Delhi-110 003.

2. To have a meaningful discussion on implementation of MPLAD Scheme, the Secretary concerned of the MPLADS Nodal Department of your State/UT may be deputed to participate in the aforementioned meeting. Brief agenda for the meeting is enclosed.

With regards,

Yours sincerely,

Sd/-

(PANKAJ JAIN)

Shri R. Chandra Mohan,
Chief Secretary,
Office of the Chief Secretary,
Secretariat Building,
Puducherry – 605 001.

Copy to: **Smt. Nutanguha Biswas,** Secretary (Relief & Rehabilitation), Office of the Chief Secretary, Secretariat Building, **Puducherry-605001.** A copy of the agenda items to be discussed in the meeting is enclosed.

(Dr. RAVENDRA SINGH)
Deputy Director General (PI)

D.O. No. C/13/2009-MPLADS

15th January, 2010

Dear

As you may be aware, the Ministry of Statistics & Programme Implementation has been convening bi-annual meeting with the nodal Secretaries of the Departments dealing with Member of Parliament Local Area Development Scheme (MPLADS) of all States/UTs to review the implementation of Member of Parliament Local Area Development Scheme (MPLADS). Shri Sriprakash Jaiswal, Hon'ble Minister of State (IC) Coal and Statistics & Programme Implementation has desired to review the implementation and progress of MPLADS on **2nd February, 2010 at 10.30 A.M.** at India International Centre Annexe, 40 Max Mueller Marg, New Delhi-110 003.

2. To have a meaningful discussion on implementation of MPLAD Scheme, the Secretary concerned of the MPLADS Nodal Department of your State/UT may be deputed to participate in the aforementioned meeting. Brief agenda for the meeting is enclosed.

With regards,

Yours sincerely,

Sd/-

(PANKAJ JAIN)

Shri Subodh Chandra,
Chief Secretary,
Department of Planning,
Government of Punjab,
Chandigarh – 160 017.

Copy to: **Shri Satish Chandra,** Secretary (Planning), Department of Planning, Govt. of Punjab, SCO, 70-72, Sector 17-D, **Chandigarh-160017.** A copy of the agenda items to be discussed in the meeting is enclosed.

(Dr. RAVENDRA SINGH)
Deputy Director General (PI)

D.O. No. C/13/2009-MPLADS

15th January, 2010

Dear

As you may be aware, the Ministry of Statistics & Programme Implementation has been convening bi-annual meeting with the nodal Secretaries of the Departments dealing with Member of Parliament Local Area Development Scheme (MPLADS) of all States/UTs to review the implementation of Member of Parliament Local Area Development Scheme (MPLADS). Shri Sriprakash Jaiswal, Hon'ble Minister of State (IC) Coal and Statistics & Programme Implementation has desired to review the implementation and progress of MPLADS on **2nd February, 2010 at 10.30 A.M.** at India International Centre Annexe, 40 Max Mueller Marg, New Delhi-110 003.

2. To have a meaningful discussion on implementation of MPLAD Scheme, the Secretary concerned of the MPLADS Nodal Department of your State/UT may be deputed to participate in the aforementioned meeting. Brief agenda for the meeting is enclosed.

With regards,

Yours sincerely,

Sd/-

(PANKAJ JAIN)

Shri T. Srinivasan,
Chief Secretary,
Government of Rajasthan,
Secretariat,
Jaipur – 302 004.

Copy to: **Shri Alok,** Secretary (RD), Department of Rural Development, Govt. of Rajasthan, Secretariat, **Jaipur-302004.** A copy of the agenda items to be discussed in the meeting is enclosed.

(Dr. RAVENDRA SINGH)
Deputy Director General (PI)

D.O. No. C/13/2009-MPLADS

15th January, 2010

Dear

As you may be aware, the Ministry of Statistics & Programme Implementation has been convening bi-annual meeting with the nodal Secretaries of the Departments dealing with Member of Parliament Local Area Development Scheme (MPLADS) of all States/UTs to review the implementation of Member of Parliament Local Area Development Scheme (MPLADS). Shri Sriprakash Jaiswal, Hon'ble Minister of State (IC) Coal and Statistics & Programme Implementation has desired to review the implementation and progress of MPLADS on **2nd February, 2010 at 10.30 A.M.** at India International Centre Annexe, 40 Max Mueller Marg, New Delhi-110 003.

2. To have a meaningful discussion on implementation of MPLAD Scheme, the Secretary concerned of the MPLADS Nodal Department of your State/UT may be deputed to participate in the aforementioned meeting. Brief agenda for the meeting is enclosed.

With regards,

Yours sincerely,

Sd/-

(PANKAJ JAIN)

Shri N.D. Chingapa,
Chief Secretary,
Government of Sikkim,
Gangtok – 733 101

Copy to: **Shri Karma Gyatso,** Development Commissioner, Department of Planning, Govt. of Sikkim, Tashilong Secretariat, **Gangtok-733101.** A copy of the agenda items to be discussed in the meeting is enclosed.

(Dr. RAVENDRA SINGH)
Deputy Director General (PI)

D.O. No. C/13/2009-MPLADS

15th January, 2010

Dear

As you may be aware, the Ministry of Statistics & Programme Implementation has been convening bi-annual meeting with the nodal Secretaries of the Departments dealing with Member of Parliament Local Area Development Scheme (MPLADS) of all States/UTs to review the implementation of Member of Parliament Local Area Development Scheme (MPLADS). Shri Sriprakash Jaiswal, Hon'ble Minister of State (IC) Coal and Statistics & Programme Implementation has desired to review the implementation and progress of MPLADS on **2nd February, 2010 at 10.30 A.M.** at India International Centre Annexe, 40 Max Mueller Marg, New Delhi-110 003.

2. To have a meaningful discussion on implementation of MPLAD Scheme, the Secretary concerned of the MPLADS Nodal Department of your State/UT may be deputed to participate in the aforementioned meeting. Brief agenda for the meeting is enclosed.

With regards,

Yours sincerely,

Sd/-

(PANKAJ JAIN)

Thiru K. S. Sripathy,
Chief Secretary,
Government of Tamil Nadu,
Chennai – 600 009.

Copy to: Shri A.V. Shetty, Principal Secretary (RD), Department of Rural Development, Govt. of Tamil Nadu, Secretariat, **Chennai-600009.** A copy of the agenda items to be discussed in the meeting is enclosed.

(Dr. RAVENDRA SINGH)
Deputy Director General (PI)

D.O. No. C/13/2009-MPLADS

15th January, 2010

Dear

As you may be aware, the Ministry of Statistics & Programme Implementation has been convening bi-annual meeting with the nodal Secretaries of the Departments dealing with Member of Parliament Local Area Development Scheme (MPLADS) of all States/UTs to review the implementation of Member of Parliament Local Area Development Scheme (MPLADS). Shri Sriprakash Jaiswal, Hon'ble Minister of State (IC) Coal and Statistics & Programme Implementation has desired to review the implementation and progress of MPLADS on **2nd February, 2010 at 10.30 A.M.** at India International Centre Annexe, 40 Max Mueller Marg, New Delhi-110 003.

2. To have a meaningful discussion on implementation of MPLAD Scheme, the Secretary concerned of the MPLADS Nodal Department of your State/UT may be deputed to participate in the aforementioned meeting. Brief agenda for the meeting is enclosed.

With regards,

Yours sincerely,

Sd/-

(PANKAJ JAIN)

Shri Sudhir Sharma,
Chief Secretary,
Government of Tripura,
Agartala – 799 001.

Copy to: **Shri Ashok K. Mangotra,** Principal Secretary (Planning), Govt. of Tripura, Civil Secretariat, **Agartala-799001.** A copy of the agenda items to be discussed in the meeting is enclosed.

(Dr. RAVENDRA SINGH)
Deputy Director General (PI)

D.O. No. C/13/2009-MPLADS

15th January, 2010

Dear

As you may be aware, the Ministry of Statistics & Programme Implementation has been convening bi-annual meeting with the nodal Secretaries of the Departments dealing with Member of Parliament Local Area Development Scheme (MPLADS) of all States/UTs to review the implementation of Member of Parliament Local Area Development Scheme (MPLADS). Shri Sriprakash Jaiswal, Hon'ble Minister of State (IC) Coal and Statistics & Programme Implementation has desired to review the implementation and progress of MPLADS on **2nd February, 2010 at 10.30 A.M.** at India International Centre Annexe, 40 Max Mueller Marg, New Delhi-110 003.

2. To have a meaningful discussion on implementation of MPLAD Scheme, the Secretary concerned of the MPLADS Nodal Department of your State/UT may be deputed to participate in the aforementioned meeting. Brief agenda for the meeting is enclosed.

With regards,

Yours sincerely,

Sd/-

(PANKAJ JAIN)

Shri Nrip Singh,
Chief Secretary,
Government of Uttaranchal,
Dehradun – 268 001.

Copy to: **Shri Om Prakash,** Principal Secretary, Department of Rural Development, Govt. of Uttaranchal, **Dehradun.** A copy of the agenda items to be discussed in the meeting is enclosed.

(Dr. RAVENDRA SINGH)
Deputy Director General (PI)

D.O. No. C/13/2009-MPLADS

15th January, 2010

Dear

As you may be aware, the Ministry of Statistics & Programme Implementation has been convening bi-annual meeting with the nodal Secretaries of the Departments dealing with Member of Parliament Local Area Development Scheme (MPLADS) of all States/UTs to review the implementation of Member of Parliament Local Area Development Scheme (MPLADS). Shri Sriprakash Jaiswal, Hon'ble Minister of State (IC) Coal and Statistics & Programme Implementation has desired to review the implementation and progress of MPLADS on **2nd February, 2010 at 10.30 A.M.** at India International Centre Annexe, 40 Max Mueller Marg, New Delhi-110 003.

2. To have a meaningful discussion on implementation of MPLAD Scheme, the Secretary concerned of the MPLADS Nodal Department of your State/UT may be deputed to participate in the aforementioned meeting. Brief agenda for the meeting is enclosed.

With regards,

Yours sincerely,

Sd/-

(PANKAJ JAIN)

Shri Atul Kumar Gupta,
Chief Secretary,
Government of Uttar Pradesh,
Lucknow – 226 003.

Copy to: **Dr. J.M. Chambar,** Secretary Planning, Department of Planning, Govt. of Uttar Pradesh, Secretariat, **Lucknow-226003.** A copy of the agenda items to be discussed in the meeting is enclosed.

(Dr. RAVENDRA SINGH)
Deputy Director General (PI)

D.O. No. C/13/2009-MPLADS

15th January, 2010

Dear

As you may be aware, the Ministry of Statistics & Programme Implementation has been convening bi-annual meeting with the nodal Secretaries of the Departments dealing with Member of Parliament Local Area Development Scheme (MPLADS) of all States/UTs to review the implementation of Member of Parliament Local Area Development Scheme (MPLADS). Shri Sriprakash Jaiswal, Hon'ble Minister of State (IC) Coal and Statistics & Programme Implementation has desired to review the implementation and progress of MPLADS on **2nd February, 2010 at 10.30 A.M.** at India International Centre Annexe, 40 Max Mueller Marg, New Delhi-110 003.

2. To have a meaningful discussion on implementation of MPLAD Scheme, the Secretary concerned of the MPLADS Nodal Department of your State/UT may be deputed to participate in the aforementioned meeting. Brief agenda for the meeting is enclosed.

With regards,

Yours sincerely,

Sd/-

(PANKAJ JAIN)

Shri A. M. Chakraborty,
Chief Secretary,
Government of West Bengal,
Kolkata – 700 091.

Copy to: **Smt. Jaya Das Gupta,** Principal Secretary, Planning Department, Govt. of West Bengal, Poura Bhavan, FE-415-A, Sector-III, Bidhan Nagar, Salt Lake City, **Kolkata-700106.** A copy of the agenda items to be discussed in the meeting is enclosed.

(Dr. RAVENDRA SINGH)
Deputy Director General (PI)

D.O. No. C/13/2009-MPLADS

15th January, 2010

Dear

As you may be aware, the Ministry of Statistics & Programme Implementation has been convening bi-annual meeting with the nodal Secretaries of the Departments dealing with Member of Parliament Local Area Development Scheme (MPLADS) of all States/UTs to review the implementation of Member of Parliament Local Area Development Scheme (MPLADS). Shri Sriprakash Jaiswal, Hon'ble Minister of State (IC) Coal and Statistics & Programme Implementation has desired to review the implementation and progress of MPLADS on **2nd February, 2010 at 10.30 A.M.** at India International Centre Annexe, 40 Max Mueller Marg, New Delhi-110 003.

2. To have a meaningful discussion on implementation of MPLAD Scheme, the Secretary concerned of the MPLADS Nodal Department of your State/UT may be deputed to participate in the aforementioned meeting. Brief agenda for the meeting is enclosed.

With regards,

Yours sincerely,

Sd/-

(PANKAJ JAIN)

Shri Vivek Rae,
Administrator,
Andaman & Nicobar Admn.
Port Blair – 744 101.

Copy to: **Shri Shakti Sinha,** Secretary (Planning), Planning Department, Andaman & Nicobar Administration Secretariat, **Port Blair-744101.** A copy of the agenda items to be discussed in the meeting is enclosed.

(Dr. RAVENDRA SINGH)
Deputy Director General (PI)

D.O. No. C/13/2009-MPLADS

15th January, 2010

Dear

As you may be aware, the Ministry of Statistics & Programme Implementation has been convening bi-annual meeting with the nodal Secretaries of the Departments dealing with Member of Parliament Local Area Development Scheme (MPLADS) of all States/UTs to review the implementation of Member of Parliament Local Area Development Scheme (MPLADS). Shri Sriprakash Jaiswal, Hon'ble Minister of State (IC) Coal and Statistics & Programme Implementation has desired to review the implementation and progress of MPLADS on **2nd February, 2010 at 10.30 A.M.** at India International Centre Annexe, 40 Max Mueller Marg, New Delhi-110 003.

2. To have a meaningful discussion on implementation of MPLAD Scheme, the Secretary concerned of the MPLADS Nodal Department of your State/UT may be deputed to participate in the aforementioned meeting. Brief agenda for the meeting is enclosed.

With regards,

Yours sincerely,

Sd/-

(PANKAJ JAIN)

Shri Satya Gopal,
Administrator,
Daman & Diu Administration,
Moti Daman.

Copy to: **Shri P. K. Gupta,** Secretary (Planning), Union Territory of Daman & Diu, Secretariat, **Moti Daman.** A copy of the agenda items to be discussed in the meeting is enclosed.

(Dr. RAVENDRA SINGH)
Deputy Director General (PI)

D.O. No. C/13/2009-MPLADS

15th January, 2010

Dear

As you may be aware, the Ministry of Statistics & Programme Implementation has been convening bi-annual meeting with the nodal Secretaries of the Departments dealing with Member of Parliament Local Area Development Scheme (MPLADS) of all States/UTs to review the implementation of Member of Parliament Local Area Development Scheme (MPLADS). Shri Sriprakash Jaiswal, Hon'ble Minister of State (IC) Coal and Statistics & Programme Implementation has desired to review the implementation and progress of MPLADS on **2nd February, 2010 at 10.30 A.M.** at India International Centre Annexe, 40 Max Mueller Marg, New Delhi-110 003.

2. To have a meaningful discussion on implementation of MPLAD Scheme, the Secretary concerned of the MPLADS Nodal Department of your State/UT may be deputed to participate in the aforementioned meeting. Brief agenda for the meeting is enclosed.

With regards,

Yours sincerely,

Sd/-

(PANKAJ JAIN)

Shri Satya Gopal,
Administrator,
Dadra & Nagar Haveli Administration,
Moti Daman.

Copy to: **Shri P. K. Gupta,** Secretary (Planning), Union Territory of Dadra & Nagar Haveli Administration, **Moti Daman.** A copy of the agenda items to be discussed in the meeting is enclosed.

(Dr. RAVENDRA SINGH)
Deputy Director General (PI)

D.O. No. C/13/2009-MPLADS

15th January, 2010

Dear

As you may be aware, the Ministry of Statistics & Programme Implementation has been convening bi-annual meeting with the nodal Secretaries of the Departments dealing with Member of Parliament Local Area Development Scheme (MPLADS) of all States/UTs to review the implementation of Member of Parliament Local Area Development Scheme (MPLADS). Shri Sriprakash Jaiswal, Hon'ble Minister of State (IC) Coal and Statistics & Programme Implementation has desired to review the implementation and progress of MPLADS on **2nd February, 2010 at 10.30 A.M.** at India International Centre Annexe, 40 Max Mueller Marg, New Delhi-110 003.

2. To have a meaningful discussion on implementation of MPLAD Scheme, the Secretary concerned of the MPLADS Nodal Department of your State/UT may be deputed to participate in the aforementioned meeting. Brief agenda for the meeting is enclosed.

With regards,

Yours sincerely,

Sd/-

(PANKAJ JAIN)

Shri J. K. Dadoo,
Administrator,
UT of Lakshadweep,
Kavaratti – 682555.

Copy to: **Shri D.N. Singh,** Secretary (Planning), Planning & Statistical Department, Secretariat, Lakshadweep Secretariat, **Kavaratti-682555.** A copy of the agenda items to be discussed in the meeting is enclosed.

(Dr. RAVENDRA SINGH)
Deputy Director General (PI)

D.O. No. C/13/2009-MPLADS

15th January, 2010

Dear

As you may be aware, the Ministry of Statistics & Programme Implementation has been convening bi-annual meeting with the nodal Secretaries of the Departments dealing with Member of Parliament Local Area Development Scheme (MPLADS) of all States/UTs to review the implementation of Member of Parliament Local Area Development Scheme (MPLADS). Shri Sriprakash Jaiswal, Hon'ble Minister of State (IC) Coal and Statistics & Programme Implementation has desired to review the implementation and progress of MPLADS on **2nd February, 2010 at 10.30 A.M.** at India International Centre Annexe, 40 Max Mueller Marg, New Delhi-110 003.

2. To have a meaningful discussion on implementation of MPLAD Scheme, the Secretary concerned of the MPLADS Nodal Department of your State/UT may be deputed to participate in the aforementioned meeting. Brief agenda for the meeting is enclosed.

With regards,

Yours sincerely,

Sd/-

(PANKAJ JAIN)

Shri Pradip Mehra,
Advisor to Administrator,
Chandigarh Administration,
Chandigarh – 160 017.

Copy to: Shri S.K. Sandhu, Finance Secretary cum Secretary (Planning)
Chandigarh Administration, **Chandigarh.** A copy of the agenda items to be discussed in the meeting is enclosed.

(Dr. RAVENDRA SINGH)
Deputy Director General (PI)

D.O. No. C/13/2009-MPLADS

15th January, 2010

Dear

As you may be aware, the Ministry of Statistics & Programme Implementation has been convening bi-annual meeting with the nodal Secretaries of the Departments dealing with Member of Parliament Local Area Development Scheme (MPLADS) of all States/UTs to review the implementation of Member of Parliament Local Area Development Scheme (MPLADS). Shri Sriprakash Jaiswal, Hon'ble Minister of State (IC) Coal and Statistics & Programme Implementation has desired to review the implementation and progress of MPLADS on **2nd February, 2010 at 10.30 A.M.** at India International Centre Annexe, 40 Max Mueller Marg, New Delhi-110 003.

2. To have a meaningful discussion on implementation of MPLAD Scheme, the Secretary concerned of the MPLADS Nodal Department of your State/UT may be deputed to participate in the aforementioned meeting. Brief agenda for the meeting is enclosed.

With regards,

Yours sincerely,

Sd/-

(PANKAJ JAIN)

Shri Rakesh Mehta,
Chief Secretary,
Secretariat Building,
Delhi.

Copy to: **Shri D. M. Spolia,** Principal Secretary, Department of Urban Development
Delhi Sachivalaya, I. P. Estate, **New Delhi-110002.** A copy of the
agenda items to be discussed in the meeting is enclosed.

(Dr. RAVENDRA SINGH)
Deputy Director General (PI)

SUMMARY STATEMENT FOR RELEASE/EXPENDITURE OF LOK SABHA & RAJYA SABHA MPs as on 31/12/2009

Sl.No.	Name of State	Release by G.O.I (Rs. Crore)	Interest Accrued (Rs. Crore)	Transfer from OLD MP (Rs. Crore)	Total (Rs. Crore)	Works Recommended		Works Sanctioned		Unsanctioned Balance (Rs. Crore)	No. of Works Completed	Actual Expenditure Incurred (Rs. Crore)	% Utilisation over Release
						No.	Cost (Rs. Crore)	No.	Cost (Rs. Crore)				
1	Nominated	281.05	4.25	2.56	285.30	6198	293.34	5552	275.19	10.11	4435	246.08	87.56
2	Andhra Pradesh	1594.45	31.68	4.98	1626.13	116733	1753.49	111565	1606.60	19.53	100123	1479.19	92.77
3	Arunachal Pr.	80.15	0.97	0.01	81.12	2210	92.02	1992	79.89	1.23	1908	78.73	98.22
4	Assam	564.55	10.57	1.51	575.12	47490	550.90	46712	546.07	29.04	41780	520.82	92.25
5	Bihar	1468.90	25.30	9.04	1494.20	68849	1585.47	52949	1373.28	120.91	46186	1275.89	86.86
6	Goa	76.15	4.45	1.76	80.60	1073	90.41	859	77.41	3.18	706	67.81	89.04
7	Gujarat	960.35	24.15	2.84	984.50	108355	1068.43	92342	957.28	27.22	83381	882.99	91.94
8	Haryana	396.25	8.26	1.25	404.51	35116	431.35	30483	381.10	23.40	28074	364.80	92.06
9	Himachal Pr.	186.30	4.42	0.10	190.72	20812	182.73	20277	175.32	15.40	15611	164.49	88.30
10	Jammu & Kashmir	237.80	4.65	0.00	242.45	15281	260.04	14122	240.38	2.07	12140	211.97	89.14
11	Karnataka	1018.00	25.79	0.06	1043.79	54486	1054.30	52313	1004.96	38.83	45488	943.51	92.68
12	Kerala	696.95	34.78	2.06	731.73	27003	867.34	22830	773.07	-41.33	19844	649.10	93.13
13	Madhya pradesh	1091.60	24.51	0.21	1116.11	90625	1267.32	106028	1068.56	47.55	71705	1025.66	93.96
14	Maharashtra	1714.75	61.06	4.64	1775.81	90521	2122.81	58962	1778.30	-2.49	52999	1566.61	91.36
15	Manipur	82.15	0.43	0.00	82.58	5582	81.54	5017	77.96	4.62	4374	75.86	92.35
16	Meghalaya	79.15	0.92	0.15	80.07	5324	81.29	5048	77.22	2.85	4812	76.13	96.18
17	Mizoram	55.10	0.38	0.00	55.48	4609	54.83	4609	54.70	0.78	4547	54.30	98.55
18	Nagaland	54.10	0.07	0.00	54.17	1835	51.10	1805	50.10	4.07	1805	50.10	92.61
19	Orissa	823.05	14.27	4.19	837.32	84243	824.92	78349	784.64	52.68	73620	738.58	89.74
20	Punjab	532.55	10.29	6.48	542.84	63081	554.52	59554	525.02	17.82	54320	503.79	94.60
21	Rajasthan	924.25	14.16	3.37	938.41	69234	953.57	65776	897.93	40.48	63043	858.75	92.91
22	Sikkim	54.10	0.87	0.17	54.97	1024	53.34	1024	53.06	1.91	976	49.72	91.91
23	Tamil Nadu	1535.35	31.97	11.49	1567.32	73292	1616.22	70645	1551.21	16.11	68172	1485.99	96.79
24	Tripura	79.15	0.36	0.29	79.51	1535	77.14	1528	75.38	4.14	1398	72.07	91.06
25	Uttar Pradesh	2958.20	37.51	16.14	2995.71	133037	2874.41	128532	2802.58	193.13	122250	2679.70	90.59
26	West Bengal	1447.85	34.00	2.35	1481.85	68394	1512.76	64352	1425.83	56.02	56318	1310.77	90.53
27	A & N Islands	26.05	0.58	0.00	26.63	692	26.54	664	23.34	3.29	609	23.34	89.59
28	Chandigarh	26.05	0.66	0.00	26.71	1346	36.42	780	30.06	-3.35	717	25.29	97.09
29	D & N Haveli	26.05	0.68	0.00	26.73	1104	28.61	911	26.61	0.12	898	24.58	94.35
30	Daman & Diu	27.05	0.11	0.00	27.16	1347	61.87	574	26.39	0.77	525	24.19	89.42
31	Delhi	211.00	11.81	0.00	222.81	6969	232.75	6961	228.80	-5.99	6618	190.10	90.09
32	Lakshdweep	21.05	2.00	0.00	23.05	102	23.89	41	23.89	-0.84	22	18.91	89.85
33	Pondicherry	46.10	2.55	2.36	48.65	1776	76.94	1160	56.20	-7.55	1080	43.99	95.42
34	Chhattisgarh	414.65	7.94	1.23	422.59	38436	510.18	29096	403.68	18.91	27421	359.55	86.71
35	Uttaranchal	198.25	3.12	0.00	201.37	16471	195.27	15814	187.11	14.26	14004	172.78	87.16
36	Jharkhand	484.75	6.40	1.19	491.15	26130	539.10	21450	450.46	40.69	19732	424.70	87.61
TOTAL		20473.25	445.93	80.41	20919.18	1290315	22087.16	1180676	20169.61		1051641	18740.84	

STATEWISE RELEASE OF FUNDS/EXPENDITURE OF MEMBER OF PARLIAMENT as on

31/12/2009

Sl.No	STATE	Released by G.O.I (Rs. Crore)	Amount available with Nodal District with Interest etc. (Rs. Crore)	Amount Sanctioned (Rs. Crore)	%Sancti- oned over Release	Expenditure Incurred (Rs. Crore)	% Utilisation over Release	Unspent Balance (Rs. Crore)
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)
1	Nominated	281.05	285.30	275.19	97.91	246.08	87.56	39.22
2	Andhra Pradesh	1594.45	1626.13	1606.60	100.76	1479.19	92.77	146.94
3	Arunachal Pr.	80.15	81.12	79.89	99.68	78.73	98.22	2.40
4	Assam	564.55	575.12	546.07	96.73	520.82	92.25	54.30
5	Bihar	1468.90	1494.20	1373.28	93.49	1275.89	86.86	218.31
6	Goa	76.15	80.60	77.41	101.66	67.81	89.04	12.79
7	Gujarat	960.35	984.50	957.28	99.68	882.99	91.94	101.51
8	Haryana	396.25	404.51	381.10	96.18	364.80	92.06	39.71
9	Himachal Pr.	186.30	190.72	175.32	94.11	164.49	88.30	26.22
10	Jammu & Kashmir	237.80	242.45	240.38	101.08	211.97	89.14	30.48
11	Karnataka	1018.00	1043.79	1004.96	98.72	943.51	92.68	100.28
12	Kerala	696.95	731.73	773.07	110.92	649.10	93.13	82.64
13	Madhya pradesh	1091.60	1116.11	1068.56	97.89	1025.66	93.96	90.45
14	Maharashtra	1714.75	1775.81	1778.30	103.71	1566.61	91.36	209.21
15	Manipur	82.15	82.58	77.96	94.90	75.86	92.35	6.71
16	Meghalaya	79.15	80.07	77.22	97.56	76.13	96.18	3.94
17	Mizoram	55.10	55.48	54.70	99.27	54.30	98.55	1.18
18	Nagaland	54.10	54.17	50.10	92.61	50.10	92.61	4.07
19	Orissa	823.05	837.32	784.64	95.33	738.58	89.74	98.74
20	Punjab	532.55	542.84	525.02	98.59	503.79	94.60	39.05
21	Rajasthan	924.25	938.41	897.93	97.15	858.75	92.91	79.66
22	Sikkim	54.10	54.97	53.06	98.07	49.72	91.91	5.25
23	Tamil Nadu	1535.35	1567.32	1551.21	101.03	1485.99	96.79	81.33
24	Tripura	79.15	79.51	75.38	95.24	72.07	91.06	7.44
25	Uttar Pradesh	2958.20	2995.71	2802.58	94.74	2679.70	90.59	316.01
26	West Bengal	1447.85	1481.85	1425.83	98.48	1310.77	90.53	171.08
27	A & N Islands	26.05	26.63	23.34	89.59	23.34	89.59	3.29
28	Chandigarh	26.05	26.71	30.06	115.40	25.29	97.09	1.42
29	D & N Haveli	26.05	26.73	26.61	102.15	24.58	94.35	2.15
30	Daman & Diu	27.05	27.16	26.39	97.57	24.19	89.42	2.98
31	Delhi	211.00	222.81	228.80	108.44	190.10	90.09	32.71
32	Lakshdweep	21.05	23.05	23.89	113.49	18.91	89.85	4.13
33	Pondicherry	46.10	48.65	56.20	121.92	43.99	95.42	4.66
34	Chhattisgarh	414.65	422.59	403.68	97.35	359.55	86.71	63.04
35	Uttaranchal	198.25	201.37	187.11	94.38	172.78	87.16	28.58
36	Jharkhand	484.75	491.15	450.46	92.93	424.70	87.61	66.45
Total :		20473.25	20919.18	20169.61	98.52	18740.84	91.54	2178.34

Status on C&AG Para

Enclosed in hard copy

Tsunami works under MPLADS

187 works to the tune of Rs.5323.60 lakh consented by Lok Sabha and Rajya Sabha MPs were earmarked in the tsunami affected areas of A&N Islands, Tamil Nadu, Puducherry, Andhra Pradesh and Kerala.

In **Andhra Pradesh**, 1 work in Krishna district is reported to be pending. In the review meeting of nodal Secretaries of the State Governments on 12.8.2009, the State Government had intimated that all the pending works will be completed by 30.9. 2009 in Andhra Pradesh.

- 2 works in Kollam and 1 work in Alappuzha district of **Kerala** are yet to be completed. No status report has been received from Kollam district after January, 2009.

In the review meeting of nodal Secretaries of the State Governments on 12.8.2009, the State Government was requested to complete all the pending works by 31st December, 2009 in Kerala.

- 1 work in Kanyakumari, 1 in Nagapattinam and 1 work in Cuddalore district of **Tamil Nadu** is reported to be ongoing.

The Director of Rural Development from Tamil Nadu intimated in the review meeting held at New Delhi on 12.8.2009 that two pending works in Kanyakumari and Nagapattinam districts have been completed. However, the detailed MPRs have not been received.

- 9 works out of 18 authorised in **Andaman & Nicobar Islands** are yet to be completed.
- All works authorized in Puducherry have been completed.

The details of the ongoing works is as under:-

Andhra Pradesh

Krishna District

Lok Sabha

S.No	Work	Place	Cost	Status of the work	Rs. in Lakh
1	Construction of Cyclone shelter cum UP School building	Gollagudem	10	Ongoing	8.25

Target Date was 30.09.2009

Kerala

Lok Sabha

Kollam District (31-01-2009)

					Rs. in Lakh
S.No.	Work	Place	Cost	Status of the work	Expenditure
1	C/o Disaster Resistance Building of the CHC at Alappad (Kollam)	Alappad	100	Ongoing , 53% completed.* Out of 55 columns, 30 reached up to grade beam level. The site is water logged. Pile cap & grade beam to be constructed after dewatering.	40.00

**Target date was 31.12.2009.*

Alappuzha District (31-1-2009)

					Rs. in Lakh
S.No.	Work	Place	Cost	Status of the work	Expenditure
1	Additional block for Public Health Center	Arattupuzha	18	Ongoing * Foundation completed. Brick work started.	Not reported

**Target date was 31.12.2009.*

Rajya Sabha

Kollam District (31-08-2009)

					Rs. in Lakh
S.No.	Work	Place	Cost	Status of the work	Expenditure
1	Old age Home	Alappad	45	Ongoing, 20% completed. * The work was held up due to interruption of access to the work site by the owner of the land due to non-payment of cost of approach road. Now the payment has been effected. Work is in progress and is expected to be completed by 31.12.2008.	4.57

**Target date was 31.12.2009*

Tamil Nadu

Lok Sabha

Kanyakumari district (31-07-2008)

					Rs. in Lakh
S.No.	Work	Place	Cost	Status of the work	Expenditure
1	Construction of fish landing centre with RCC Jetty at Enayamputhenthurai in Kanniyakumari District	Simon Colony, Enayam Puthenthurai	150	Ongoing *	112.50

Target date was 30.06.2008. The expected date of completion was 30.9. 2008

Nagapattinam District (31-01-2008)

					Rs. in Lakh
S.No.	Work	Place	Cost	Status of the work	Expenditure
1	Construction of service home exclusively for tsunami victims	Nagapattinam, Sirkali	30	Ongoing *	0.00

Target date was 30.4.2008

**The Director of Rural Development from Tamil Nadu intimated in the review meeting held at New Delhi on 12.8.2009 that two pending works in Kanyakumari and Nagapattinam districts have been completed. However, the detailed MPRs have not been received.*

Rajya Sabha**Cuddalore District (31-07-2008)**

					Rs. in Lakh
S.No	Work	Place	Cost	Status of the work	Expenditure
1	Putting up High Level Bridge	Uppanar Back water, Nochikadu	150	Ongoing 7 th call of tender fixed on 14.8.08. It is in retender stage.	0.00

Target date was 31.3.2009.**A&N Islands****Lok Sabha****Status reported as on 31-10-2009**

					Rs. in Lakh
S.No.	Work	Place	Cost	Status of the work	Expenditure
1	Model Sr. Sec. School having classes from I to XII with Hostel.	Kamorta Island	600.00	Ongoing, 78% work is completed. * All civil work is nearing completion. Ground floor fixing of door and windows are in progress.	374.80
2	Community Hall	Joginder Nagar, Campbell Bay	68.34	50% completed. * The work could not started due to non-accessibility of site. The road leading to the site was opened for traffic from 8.2.2008. The contractor had withdrawn the tender due to non handing over the site in time. The work has now been retendered. It has been completed up to plinth level. Superstructure work awarded. BRO closed the NS road for restoration.	16.89

*** The probable date of completion is 28.2.2010.****Rajya Sabha****Rs. in Lakh**

S.No.	Work	Place	Cost	Status of the work	Expenditure
1	Transit Hostel for 50 persons at Kamorta	Nancowry Group of Islands	125.76	Ongoing, 85% completed. (*) Roofing complete, water supply and sanitary work in first and second floor in progress.	117.07
2	Transit Hostel at Campbell Bay	Great Nicobar Islands	82.18	Ongoing, 95% completed. (*) Roofing work in progress.	66.64
3	Model Sr. Sec. School having classes from I to XII with hostel facility	Diglipur	554.60	Ongoing, 80% completed. @ Change in the location of main school building resulted in deviation of earth work etc. for which revised approval has been obtained.	379.84
4	Development of Panchayat Fish Market	Bambooflat, Andaman District	10.09	Ongoing, 80% completed. #	8.98
5	Construction of Work Shed	Hut Bay, Little Andaman.	77.03	Ongoing, 90% completed. (\$) Remote area, delay due to late surrender of land and transportation of material from Port Blair to Hut Bay. Door, windows and finishing works in progress.	57.58
6	Construction of Work Shed	Namunaghar under Namunaghar Gram Panchayat.	45.67	Ongoing, 95% completed (\$) <u>IEI & flooring works are left. Work held up due to stay by High Court.</u>	45.67
7	Construction of Work Shed	Bambooflat Jetty Area/Bambooflat Bazar under Bambooflat Gram Panchayat.	67.59	Ongoing, 70% completed # Work up to plinth level completed. Work hampered due to delay in according write off sanction (for demolishing old existing structure) from the competent authority.	23.96

(*) Expected date of completion is Jan., 2010.

@ Anticipated date of completion is 31-03-2010.

Expected date of completion is Dec. 2009.

(\$) Expected date of completion is November 2009.

The Lok Sabha/Rajya Sabha Committees on MPLADS have expressed their displeasure on the dismal performance of the State Governments in execution of works in Tsunami affected areas. The State Governments may direct the district authorities to expedite execution of Tsunami works and furnish the monthly progress report of the works regularly. Funds utilization certificates and work completion reports of all the completed works may also be furnished to this Ministry urgently.

Statewise Summary of Online MPR furnished
(as on 31-12-2009)

S.No.	State	Total number of Lok Sabha constituencies	Upto 14th Lok Sabha Constituencies for which online MPRs are received	15th Lok Sabha Constituencies for which online MPR received	Total number of Rajya Sabha MPs	Number of Rajya Sabha MPs for which online MPR received
1	Andhra Pradesh	42	17	15	18	8
2	Arunachal	2		1	1	
3	Assam	14	4	1	7	
4	Bihar	40			16	
5	Goa	2			1	
6	Gujarat	26	3	3	11	1
7	Haryana	10	4	3	5	
8	Himachal	4			3	
9	Jammu Kashmir	6	2		4	
10	Karnataka	28	3	2	12	
11	Kerala	20	6	6	9	
12	Madhya Pradesh	29	13	12	11	2
13	Maharashtra	48	16	19	19	
14	Manipur	2		1	1	
15	Meghalaya	2	2	2	1	1
16	Mizoram	1	1		1	
17	Nagaland	1			1	
18	Orissa	21	8	7	10	2
19	Punjab	13	7	9	7	3
20	Rajasthan	25	15	13	10	5
21	Sikkim	1		1	1	
22	Tamilnadu	39	3	15	18	
23	Tripura	2			1	
24	Uttar Pradesh	80	47	34	31	10
25	West Bengal	42	20	21	16	11
26	Andaman	1				
27	Chandigarh	1	1	1		
28	D &N Haveli	1				
29	Daman & Diu	1				
30	Delhi	7			3	
31	Lakshadweep	1				
32	Pondicherry	1	1		1	
33	Chattisgarh	11	8	5	5	
34	Uttranchal	5	2	1	3	2
35	Jharkhand	14			6	
	Total	543	183	172	233	45

Statewise Summary of Receipt of Full or Partial data from Nodal districts against the total no. of Districts as on 10/01/2010

SI No.	State	Total No. of Districts	Data Received	Data Not Received	Data Received			
					Total LS MP's	Total RS MP's	14th LS MP's	Sitting RS MP's
1	Andhra Pradesh	23	23	0	105	54	39	15
2	Arunachal Pr.	3	3	0	10	2	2	1
3	Assam	14	14	0	59	10	14	6
4	Bihar	32	28	4	51	18	35	9
5	Goa	2	2	0	8	3	2	1
6	Gujarat	22	21	1	83	16	26	7
7	Haryana	11	11	0	26	10	10	4
8	Himachal Pr.	4	4	0	12	8	3	3
9	J & K	6	6	0	5	4	5	3
10	Karnataka	25	25	0	63	20	28	8
11	Kerala	13	13	0	66	22	18	5
12	Madhya pradesh	29	29	0	91	23	28	11
13	Maharashtra	34	34	0	236	55	48	20
14	Manipur	2	1	1	1	1	1	1
15	Meghalaya	2	2	0	10	6	2	1
16	Mizoram	1	1	0	1	1	1	1
17	Nagaland	1	0	1	0	0	0	0
18	Orissa	21	21	0	80	23	21	8
19	Punjab	11	11	0	71	25	13	7
20	Rajasthan	24	24	0	89	15	23	5
21	Sikkim	1	1	0	3	3	1	1
22	Tamil Nadu	30	30	0	68	51	39	16
23	Tripura	2	2	0	2	2	2	1
24	Uttar Pradesh	63	63	0	303	94	80	32
25	West Bengal	18	18	0	185	35	42	14
26	A & N Islands	1	1	0	3	0	1	0
27	Chandigarh	1	1	0	6	0	1	0
28	D & N Haveli	1	1	0	2	0	1	0
29	Daman & Diu	1	1	0	1	0	1	0
30	Delhi	1	1	0	14	9	7	5
31	Lakshdweep	1	1	0	2	0	1	0
32	Pondicherry	1	1	0	3	3	1	1
33	Chhattisgarh	10	10	0	49	13	11	5
34	Uttaranchal	5	5	0	9	6	5	4
35	Jharkhand	14	14	0	40	9	14	3
		430	423	7	1757	541	526	198

Pending Documents for release

Letters sent to all States / Union Territories for procuring the documents

Monitoring Phase-I Status

S. No.	States/ UTs	Districts	Date of Letter with Report	Date of Reminder	Detailed Observations	Date of Reminders		Response
						1 st	2 nd	
1.	Andhra Pradesh	East Godavari	30.05.08	03.09.08	10.10.08	26.05.09	19.11.09	Reply not received
		Karim Nagar	02.06.08	02.09.08	30.09.08	25.05.09	09.12.09	Reply received on 04.01.2010 but not comprehensive
2.	Arunachal Pradesh	Lohit	30.05.08	03.09.08	24.11.08	-	-	Reply Received on 27.01.2009
3.	Assam	Jorhat	02.06.08	03.09.08	02.06.08	25.05.09	-	Reply received on 07.08.2009
4.	Bihar	Patna	29.05.08	03.09.08	24.11.08	26.05.09	09.12.09	Reply not received
		Nalanda	29.05.08	03.09.08	10.12.08	26.05.09	19.11.09	Reply not received
5.	Chhattisgarh	Raipur	29.05.08	03.09.08	02.12.08	28.05.09	19.11.09	Reply received on 10.12.2009 but not comprehensive
6.	Gujarat	Anand	29.05.08	03.09.08	12.11.08	28.05.09	-	Reply received on 22.09.08 & 02.07.09
7.	Haryana	Rohtak	30.05.08	03.09.08	28.11.08	-	-	Reply received on 28.01.09
8.	Himachal Pradesh	Hamirpur	23.05.08	02.09.08	03.06.08	19.11.09	-	Reply received on 14.12.2009 & 23.12.2009
9.	Jammu & Kashmir	Jammu	30.05.08	03.09.08	10.10.08	25.05.09	-	Reply received on 02.09.2008
10.	Jharkhand	Ranchi	28.05.08	03.09.08	18.12.08	09.12.09	-	Reply not received
11.	Karnataka	Bangalore Urban	28.05.08	02.09.08	05.12.08	25.05.09	-	Reply received on 10.08.2009
12.	Kerala	Allepey	30.05.09	-	29.08.08	-	-	Reply received on 13.10.08 & 10.06.09
13.	Madhya Pradesh	Betul	03.09.08	-	10.10.08	-	-	Reply received on 29.09.08 & 11.11.08 but not comprehensive.
14.	Maharashtra	Aurangabad	30.05.09	03.09.08	19.11.08	-	-	Reply received on 01.12.2009 & 04.12.2009

		Wardha	30.05.08	03.09.08	02.12.08	25.05.09	-	Reply received on 11.08.2009
15.	Meghalaya	Shillong	30.05.08	03.09.08	05.12.08	26.05.09	09.12.09	Reply not received
16.	Orissa	Khurda	29.05.08	03.09.08	29.05.08	-	-	Reply received on 11.08.2009
17.	Punjab	Ludhiana	30.05.08	03.09.08	12.12.2008 & 30.12.2008	-	-	Reply received on 11.08.2009
18.	Rajasthan	Jodhpur	02.06.08	02.09.08	16.12.08	25.05.09	-	Reply received on 26.08.2009
19.	Tamil Nadu	Thiruvanamalai	29.05.08	02.09.08	21.11.08	25.05.09	-	Reply received on 11.08.2009, 21.08.2009, 25.08.2009
20.	Uttaranchal	Haridwar	30.05.08	03.09.08	24.11.08	25.05.09	-	Reply received on 23.06.2009 but not comprehensive
21.	Uttar Pradesh	Lucknow	30.05.08	03.09.08	12.11.08	25.05.09	-	Reply received on 06.10.2009
		Agra	29.05.09	02.09.08	19.09.08		-	Reply received on 11.10.2009
22.	West Bengal	South 24- Parganas	27.05.08	02.09.08	05.12.08	25.05.09		Reply received on
		North 24- Parganas	28.05.09	02.09.08	12.11.08	-	-	Reply received on 19.09.2008
23.	Delhi	Delhi	29.05.08	02.09.08	12.12.08	-	-	Reply received on 10.02.2009 & 08.10.2009
24.	Chandigarh	Chandigarh	30.05.08	03.09.08	16.12.08	26.05.09	-	Reply received on 15.10.08 & 02.07.09
25.	Puducherry	Puducherry	29.05.08	02.09.08	26.11.08	25.05.09	-	Reply received on 06.07.2009
	Total	30 Districts						

Monitoring Phase-II Status

<u>S.N.</u>	<u>State</u>	<u>Districts</u>	<u>Date of Detailed Observations</u>	<u>Date of Reminder</u>	<u>Response</u>
1.	Andhra Pradesh	Rangareddy	02.02.2009	18.12.2009	Reply received not received
		Chittoor	12.03.2009	17.12.2009	Reply received not received
		Guntur	16.12.2009		Reply received not received
2.	Assam	Cachar	20.03.2009	-	Reply received on 18.08.2009
3.	Bihar	Madhubani	27.03.2009	18.12.2009	Reply received not received
		Gaya	13.10.2009 & 26.10.2009 with correct Address.	-	Reply received not received
4.	Chhatisgarh	Raigarh	20.11.2009	-	Reply received not received
5.	Goa	South Goa	08.05.2009	21.12.2009	Reply received not received
6.	Gujarat	Surat	15.12.2009	-	Reply received not received
		Dohad	24.04.2009	-	Reply received on 10.08.2009
7.	Haryana	Sirsa	15.04.2009	17.12.2009	Reply received not received
		Kurukshetra	15.12.2009	-	Reply received not received
8.	Himachal Pradesh	Shimla	09.11.2009	-	Reply received not received
9.	Jammu & Kashmir	Kathua	05.11.2009	-	Reply received not received
10.	Jharkhand	West Singhbhum	09.03.2009	17.12.2009	Reply received not received
11.	Karnataka	Bangalore Rural	16.02.2009	-	Reply received on 10.08.2009
		Bijapur	03.12.2009	-	Reply received not received
12.	Kerala	Malappuram	15.12.2009	-	Reply received not received
		Kannur	19.02.2009	-	Reply received on 01.07.2009
13.	Madhya Pradesh	Bhopal	04.12.2009	-	Reply received not received

		Ujjain	16.12.2009	-	Reply not received
		Rewa	30.11.2009	-	Reply not received
14.	Maharashtra	Mumbai Suburban	19.11.2009	-	Reply received on 11.01.2010
		Chandrapur	30.11.2009	-	Reply not received
		Ahmednagar	24.02.2009	-	Reply received on 08.09.2009
15.	Manipur	Imphal West	20.04.2009	18.12.2009	Reply not received
16.	Orissa	Bolangir	27.03.2009	-	Reply received on 18.08.2009
		Puri	28.01.2009	-	Reply received on 24.08.2009
17.	Punjab	Jalandhar	30.03.2009	-	Reply received on 26.05.2009
18.	Rajasthan	Udaipur	03.12.2009	-	Reply not received
		Alwar	16.12.2009	-	Reply not received
19.	Sikkim	East District (Sikkim)	27.01.2009	21.12.2009	Reply not received
20.	Tamil Nadu	Ramnathpuram	23.11.2009	-	Reply not received
		Kanchipuram	28.04.2009	17.12.2009	Reply not received
21.	Uttaranchal	Almora	19.03.2009	-	Reply received on 11.06.2009
22.	Uttar Pradesh	Gorakhpur	22.09.2009	18.12.2009	Reply not received
		Ghaziabad	24.08.2009	18.12.2009	Reply not received
		Bareilly	08.10.2009	17.12.2009	Reply not received
		Etah	24.06.2009	18.12.2009	Reply received 17.07.2009 but not comprehensive
23.	West Bengal	Purulia	27.11.2009	-	Reply not received
		Murshidabad	04.05.2009	18.12.2009	Reply not received
		Howrah	11.02.2009	-	Reply received on 23.06.2009
24.	Dadra & Nagar Haveli	Dadra & Nagar Haveli	01.06.2009	17.12.2009	Reply not received
	Total	43			